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. . Consolidated Section 2301 FY2017 Bid bust. Readvertising with Cost to Complete funding
Air Force Active AJXF133003 L JBADW - Andrews AFB Maryland 2017 $50,000 2017 $63,000 .
Communications Center NDAA, P.L. 114-328 approved in FY21 NDAA. Award due Aug 21.
Encountered high estimated construction costs early in
design and incorporated design revisions to reduce cost.
Project was cancelled by the Deputy Assistant Secretary
. . . . . Section 2301 FY2017 of the Air Force for Environment, Safety and
Air Force Active DKFX983018 |Fire & Rescue Station JBC - Charleston AFB South Carolina 2017 $17,000 2017 $17,000 o
NDAA, P.L. 114-328 Infrastructure on 1 Apr 2021 and notification was made
to the Congressional Committees.. Project will be added
to the AF program in future years with revised scope
and project authorization (PA).
Project lled by SAF/IEE on 5 May 21.
. . Fuel System Maintenance . Section 2301 FY2017 rOJ'e.c \A_/as cancefled by / o-n y
Air Force Active | MUHJ073013R1 JBLE - Langley AFB Virginia 2017 $14,200 2017 $14,200 Notification was sent to the committees on 6 May and
Dock NDAA, P.L. 114-328 . . . .
the wait period expired without comment.
High bids. Re-advertised full and open instead of
Vandenbere Gate Section 2301 FY2017 restricted. Projected award in Oct 21 pending
Air Force Active MXRDO083000 & Hanscom AFB Massachusetts 2017 $10,965 2018 $11,400 completion of 10 USC 2853 notification and ATR not yet
Complex NDAA, P.L. 114-328 . o .
started. Extension of FY17 authorizaion submitted for
inclusion in FY22 NDAA.
Imorove Eamilv Housin Section 2303 FY2017 Project bid was unawardable; project has been re-
Air Force Active LXEZ174536 P . ¥ & Kadena AB Japan 2017 $4,179 2017 $4,179 designed/re-scoped and is awaiting advertisement by
(Kadena Heights) NDAA, P.L. 114-328 ]
agent. Award is planned for September 2021.
Project bid dable, ject has b -
. . Renovate MFH Units 650 . Section 2303 FY2017 rOJ.ec dwas unawar ? € p-r?Jec as -een re
Air Force Active | QUUG064001 Moron AB Spain 2017 $498 2017 $498 designed/re-scoped and is awaiting advertisement by

And 658

NDAA, P.L. 114-328

agent. Award is planned for September 2021.

The estimated cost for this report or study for the Department of Defense is approximately $5,150 for the 2021 Fiscal Year.
This include $500 in expenses and $4,650 in DoD labor.
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Air Force Active

GHLN983001A

Consolidated Helo/TRF
Ops/AMU And Alert
Facility

F. E. Warren AFB

Wyoming

2018

Section 2304 FY2018
NDAA, P.L. 115-91

$80,100

2018

$80,100

Project required redesign based on new airframe.
Original assumption was that the AF was going to
purchase the UH-60 helicopter. Hangar bays did not
meet clearance requirements of the new helicopter.
Delay caused the project to be over budget. Additional
appropriations for this project made in FY20 NDAA.
Proceeding with advertisement subject to availability of
funds. Projected to advertise FY21Q4.

Air Force Active

KELL123018

Air Traffic Control Tower

JBSA - Kelly Field

Texas

2018

Section 2304 FY2018
NDAA, P.L.115-91

$10,000

2018

$10,000

Air Traffic Control Tower required/pending award (Need
AF priorities set to push electronic staff summary sheet
(eSSS) to Headquarters Air Force (HAF)). Bids expiration
extended to Sep 21.

Air Force Active

NKAK153001

Dormitory (168 PN)

Little Rock AFB

Arkansas

2018

Section 2304 FY2018
NDAA, P.L. 115-91;
Section 2308 FY2020
NDAA, P.L. 116-92

$27,000

2018

$27,000

High bids resulted in Above Threshold Reprogramming
(ATR) action. SAF/IEE completed 10 USC 2853
notification to the Congressional Committes on 1 Jun
2021.

Air Force Active

AJXF093005

Child Development
Center

JBADW - Andrews AFB

Maryland

2019

Section 2301 FY2019
NDAA, P.L. 115-232

$13,000

2019

$13,000

Project to be re-advertised due to insufficient number of
bids. Reprogramming to occur upon receipt of
proposals expected to be received by the end of
FY21Q4.

Air Force Active

AJXF163002

PAR Relocate Haz Cargo
Pad And EOD Range

JBADW - Andrews AFB

Maryland

2019

Section 2301 FY2019
NDAA, P.L. 115-232

$37,000

2019

$37,000

Design was placed on hold in 2018 while waiting on final
decision and approvals for project siting from Air
Mobility Command Commander (AMC/CC) and Air Force
District of Washington Commander (AFDW/CC). Final
approvals and National Environmental Policy Act (NEPA)
Record of Decision were received in Jan 2019 and the
design was able to proceed. This project was also placed
on the 2808 list and not released for funding until April
2020. Final advertising was also delayed in order to
allow site clearing and tree removal to take place
outside of the migratory bird nesting season as well as
allowing award to be coordinated with the FY18 Land
Acquisition easement closing. Bid proposals were
significantly above Independent Government Estimates
(IGEs). NAVFAC evaluating costs to determine next
steps.




Air Force Active

MUHJ193002

Consolidated
Ops/Maintenance Hangar

JBLE - Langley AFB

Virginia

2019

Spend plan (dated
August 20,2019) per
Title X, FY 2019
supplemental
appropriation act, P.L.
116-20

$45,000

2019

$45,000

National Disaster Recovery Project. Last Spend Plan
update listed the projected award date as TBD. The
current NDR program disconnect is $311M. The
projected award date for this project remains TBD and
its planned execution has been moved to the end of the
planned NDR execution time to resolve the disconnect.

Air Force Active

MUHJ193003

Training Support
Squadron Facility

JBLE - Langley AFB

Virginia

2019

Spend plan (dated
August 20,2019) per
Title X, FY 2019
supplemental
appropriation act, P.L.
116-20

$52,000

2019

$52,000

National Disaster Recovery Project. Natural Disaster
Resilience (NDR) integrated community design delays -
award due May 22.

Air Force Active

MUHJ193004

Low Observable
Component Repair Fac

JBLE - Langley AFB

Virginia

2019

Spend plan (dated
August 20,2019) per
Title X, FY 2019
supplemental
appropriation act, P.L.
116-20

$58,000

2019

$58,000

National Disaster Recovery Project. Natural Disaster
Resilience (NDR) integrated community design delays -
award due Aug 21.

Air Force Active

SGBP212902

NC3 Alert Campus

Offutt AFB

Nebraska

2019

Spend plan (dated
August 20,2019) per
Title X, FY 2019
supplemental
appropriation act, P.L.
116-20

$59,000

2019

$59,000

National Disaster Recovery Project. Current Design is
nearly 35%, award is scheduled for Jun 22.

Air Force Active

SGBP212903

Non-Kinetic Operations
Campus

Offutt AFB

Nebraska

2019

Spend plan (dated
August 20,2019) per
Title X, FY 2019
supplemental
appropriation act, P.L.
116-20

$135,000

2019

$135,000

Design is 15% complete. Award anticipated FY22Q4.

Air Force Active

MSBL103000

Commercial Vehicle
Security Entry Control
Point (ECP)

JBMDL - NAES
Lakehurst

New Jersey

2019

Spend plan (dated
October 10, 2019) per
Section 2810, FY 2019

National Defense
Authorization Act, P.L.

115-232

$9,900

2019

$9,900

Award due Jul 21.




Section 2301 FY2020

Project had to be re-sited to avoid Perfluorooctane

Air Force Active | FTQW1055646 |F-35 AME Storage Facility |Eielson AFB Alaska 2020 NDAA. P.L 116-92 $8,600 2020 $8,600 Sulfonate (PFOS)/ Perfluorooctanoic Acid (PFOA)
T (contaminated) soil (cost avoidance).
Delays in Agent awarding Architect/Engineer (A/E)
tract due to lack of contract ity. Designi
. . Consolidated TFI Base o . Section 2301 FY2020 contract due to lack of contract capacity. Lesign IS now
Air Force Active GJKZ1014550 . Fairchild AFB Washington 2020 $31,000 2020 $31,000 complete. However, user requested floor plan changes
Operations NDAA, P.L. 116-92 . . .
pushed project advertisement to FY21Q4 with award
projected in FY22.
. . Consolidated Space . Section 2301 FY2020 10 USC 2853 Notification for scope decrease complete
Air Force Active GLEN203001 . . Schriever AFB Colorado 2020 $148,000 2020 $148,000 . .
Operations Facility NDAA, P.L. 116-92 with projected award Sep 21.
. . Joint Advanced Tactical . Section 2301 FY2020 Projected Award Jul 21 within Project Authorization
Air Force Active KRSM183001 L . Hill AFB Utah 2020 $6,500 2020 $6,500
Missile Storage Facility NDAA, P.L. 116-92 (PA).
NC3 S t WRM Section 2301 FY2020
Air Force Active | KWRD1055707 upp0|-' . - Holloman AFB New Mexico 2020 ection $20,000 2020 $20,000 Projected Contract award Jul 21.
Storage/Shipping Facility NDAA, P.L. 116-92
After 100% design (in Jun 2020), the simulator vendor
advised the government of changes in the equipment
Combat Rescue Section 2301 FY2020 that drove required changes in the facility design. USACE
ign.
Air Force Active | MHMV163104 |Helicopter Simulator Kirtland AFB New Mexico 2020 $15,500 2020 $15,500 q & . ¥ . g-
(CRH) ADAL NDAA, P.L. 116-92 and USAF decided to make the design modification and
award in FY21. 100% design complete. USACE expected
to advertise the contract in 2Q FY21. Award due Aug 21.
Project lled by SAF/IEE and notificati
. . UH-1 Replacement . . Section 2301 FY2020 roject was cancetlec by . /IEEan -no tication was
Air Force Active | MHMV173101 o Kirtland AFB New Mexico 2020 $22,400 2020 $22,400 complete to the Congressional Committees on 20 Apr
Facility NDAA, P.L. 116-92
2021.
. . Repair Wing B of AFPC Section 2301 FY2020 . . . .
Air Force Active TYMX103001 . JBSA - Randolph AFB Texas 2020 $36,000 2020 $36,000 Bid advertized. Expect funds issued for award in Jul 21.
Facility B499 NDAA, P.L. 116-92
ADAL Aerial Port Section 2301 FY2020 High bids requiring above threshold reprogrammin
Air Force Active | XDAT1074510 |Squadron Materiel Travis AFB California 2020 $17,000 2020 $17,000 g quiring prog &

Warehouse

NDAA, P.L. 116-92

(ATR) action.




Consolidated Vehicle

Section 2301 FY2020

Advertising; Authority to Advertise issued 2 Feb 2021;

Air F Acti YWHG1030692 Whit AFB Mi i 2020 27,000 2020 27,000
I rorce Active Maintenance Facility tteman Issourt NDAA, P.L. 116-92 ? 2 Award scheduled Aug 21
. . Fuel Receipt And Section 2301 FY2020 Advertised Apr 21. Unexpected amendment pushed bid
Air Force Active ZNRE2031002 . Yokota AB Japan 2020 $12,400 2020 $12,400 .
Distribution Upgrades NDAA, P.L. 116-92 opening to FY21Q4.
Construct Deficit Militar Section 2302 FY2020 Project was cancelled by SAF/IEE and 10 USC 2853
Air Force Active VYHK1059062 ] . ¥ Spangdahlem AB Germany 2020 $43,638 2020 $43,638 notification dated April 7, 2021 was submitted to the
Family Housing NDAA, P.L. 116-92 . .
Congressional Committees.
. . . . . . Section 2303 FY2020 . .
Air Force Active ZHTV184001 |Improve Family Housing |Wright-Patterson AFB Ohio 2020 NDAA P.L 116-92 $35,775 2020 $35,775 Project has been readvertised.
Section 2912 FY2020 . . .
National Disaster Recovery Project. Last Spend Plan
NDAA, P.L. 116-92; . .
update listed the projected award date as TBD. The
spend plan (dated current NDR program disconnect is $311M. The
Air Force Active MUHJ193009 |Dormitory JBLE - Langley AFB Virginia 2020 August 20,2019) per $31,000 2020 $31,000 . prog . . )
: projected award date for this project remains TBD and
Title V, FY 2020 . .
. its planned execution has been moved to the end of the
appropriation act, P.L. . . .
planned NDR execution time to resolve the disconnect.
116-94
Section 2912 FY2020
NDAA, P.L. 116-92;
Flight line Hangars spend plan (dated National Disaster Recovery Project. 100% completed 4
i i .
Air Force Active | SGBP212907 |.'© g Offutt AFB Nebraska 2020 | August20,2019)per |  $10,000 2020 $10,000 y ol > comp
Campus : Dec 20. Contract award schedule for Jul 22.
Title V, FY 2020
appropriation act, P.L.
116-94
Section 2912 FY2020 National Disaster Recovery Project. Draft RFP approved
NDAA, P.L. 116-92; 20 Nov 20. Contract award scheduled for Jun 22. Sec.
Spend plan (dated 2853 notification for scope and price changes signed
Air Force Active SGBP212908 |Lake Campus Offutt AFB Nebraska 2020 August 20,2019) per $6,000 2020 $6,000 and provided to Congress. Reprogramming request

Title V, FY 2020
appropriation act, P.L.
116-94

provided to SAF/FM for coordination with OSD(C).
Project amounts will be updated at next reporting
period.




Section 2604 FY 2018

Project deferred to fund border barrier military
construction pursuant to section 2808 of title 10, United
States Code. Design is undergoing code review and

Air Force NG LDXF129044 Cnst Small Arms Range HULMAN IN 2018 $8,000 2018 $8,000 . > .
NDAA, P.L. 115-91 subsequent update. Pursuing Design-Build approach
with NAVFAC for quicker execution. Targeting for Dec
2021 award.
Section 2604 FY 2018 Procurement delays. Revised estimated award date 30
Air Force NG LRXQ159097 Cns Small Arms Range JACKSON MS 2018 $8,000 2018 $8,000 ¥ :
NDAA, P.L. 115-91 Sep 21.
Air Force NG LUXC099042 Aircraft Maintenance JOE FOSS D 2018 Section 2604 FY 2018 $12,000 2018 $12,000 Development of conforming documents caused change
Shops NDAA, P.L. 115-91 of award date to 30 Sep 21.
Project deferred to fund border barrier military
construction pursuant to section 2808 of title 10, United
. Section 2604 FY 2018 States Code. Design is undergoing code review and
Air Force NG XGFG179036 Cnst Small Arms Range TRUAX FI Wi 2018 $8,000 2018 $8,000 . i .
NDAA, P.L. 115-91 subsequent update. Pursuing Design-Build approach
with NAVFAC for quicker execution. Targeting for Dec
2021 award.
Project deferred to fund border barrier military
Channel Islands Section 2604 EY 2019 construction pursuant to section 2808 of title 10, United
Air Force NG DJCF149001 C-130J Flight Sim Fac CA 2019 $8,000 2019 $8,000 States Code. Design is undergoing code review and
ANGS NDAA, P.L. 115-232 . .
subsequent update. Revised design to be completed by
30 Sep 21. Anticipated award date Apr 2022.
. Construct Small Arms Section 2604 FY 2019 Procurement delays. Revised estimated award date 30
Air Force NG FMKM179063 DULUTH MN 2019 $8,000 2019 $8,000
Range NDAA, P.L. 115-232 Sep 21.
Revised estimated award date now Aug 2021.
Hurri Maria - CR Section 2604 FY 2020 Contracting Officer determination had b de that
Air Force NG | TUMR189004 urricane Maria PUERTO PR 2020 ection $36,000 2020 $36,000 ontracting Uiticer determination had been made tha

Facility

NDAA, P.L. 116-92

the government committed an administrative error and
had to add a contractor for consideration.




Hurricane Maria -Comm

Section 2604 FY 2020

Revised estimated award date now Aug 2021.
Contracting Officer determination had been made that

Air Force NG TUMR189003 . PUERTO PR 2020 $12,500 2020 $12,500 . . .
Facility NDAA, P.L. 116-92 the government committed an administrative error and
had to add a contractor for consideration.
F-35: Convn Constr Section 2604 FY 2020
Air Force NG XGFG189004 TRUAX FI Wi 2020 $20,000 2020 $20,000 Anticipate award NLT 31 Jul 21 or earlier.
Alert Shltr NDAA, P.L. 116-92
. _ . Section 2605 FY2019 Land ac'qm5|_t|.on issues Wlt-h local airport authority.
Air Force Reserve| ZQEL159021 |Relocate Main Gate Youngstown ARS Ohio 2019 NDAA P.L 115-232 $8,800 2019 $8,800 USACE is waiting on appraisal for the land before
T purchase and this can take 45-60 days.
. EIC: Controlled Humidity . Section 2101, FY2017 Project cancellation notification sent per 10 USC 2853
Army Active 86745 Lucius D Clay Kasern GE 2017 $16,500 2017 $16,500
Warehouse NDAA, P.L. 114-840 dated 17 May 2021.
Project deferred to fund border barrier military
. EIC: Hazardous Material |Wiesbaden Army Section 2101, FY2017 construction pursuant to section 2808 of title 10, United
Army Active 86958 o L GE 2017 $2,700 2017 $2,700 . .
Storage Building Airfield NDAA, P.L. 114-840 States Code. Contamination found on site, further
investigation on-going, consulting on a way forward.
Project solicited twice. All proposals exceeded project
Vehicle Maintenance Section 2101. FY2018 authorization both times. Project was submitted on the
Army Active 67554 Cp Bullis TX 2018 ! $13,600 2018 $13,600 CSA unfunded, unprogrammed list for FY 2022 on June
Shop NDAA, P.L. 115-91 . . S
1, 2021. Project on hold pending determination if
project will be funded by FY22 appropriations.
Project deferred to fund border barrier military
. Unmanned Aerial Vehicle Section 2101, FY2018 construction pursuant to section 2808 of title 10, United
Army Active 81359 Kunsan AB KO 2018 $53,000 2018 $53,000 L .
Hangar NDAA, P.L. 115-91 States Code. Contamination found on-site, further
investigation on-going, and consulting on a way forward.
Section 2101, FY2019 Interconnect studies recently completed.
Army Active 86351 Micro grid Fort Campbell KY 2019 $18,000 2019 $18,000 ¥ P

NDAA, P.L 115-232

Results/findings are being incorporated into design.




Weapon Maintenance

Section 2101, FY2019

Delayed due to changes in mission requirements.

Army Active 82453 Anniston Army Depot AL 2019 $5,200 2019 $5,200 g .
Shop NDAA, P.L 115-232 Pending cancellation.
Project deferred to fund border barrier military
construction pursuant to section 2808 of title 10, United
_ Section 2101, FY2019 .States_Coc?ie. Conta_mmatlon fo_und on site, further
Army Active 86767 Cantonment Area Roads |Fort Meade MD 2019 NDAA. P.L115-232 $16,500 2019 $16,500 investigation on-going, consulting on a way forward.

i Current working estimate (CWE) exceeds project
authorization (PA), scope being packaged into base bid
and options. Real estate survey/action required.

Project deferred to fund border barrier military
EDI: Ammunition Holdin Section 2101, FY2019 construction pursuant to section 2808 of title 10, United
Army Active 91241 & |Nevo selo FOS BU 2019 $5,200 2019 $5,200 purs ' ' -
Area NDAA, P.L 115-232 States Code. Project has been on hold due to no site.
Site has just been identified.
Project deferred to fund border barrier militar
. EDI: Explosives & Ammo [Mihail Kogalniceanu Section 2101, FY2019 ) ] . l . v .
Army Active 88537 RO 2019 $21,651 2019 $21,651 construction pursuant to section 2808 of title 10, United
Load/Unload Apron FOS NDAA, P.L115-232 . . .
States Code. Project has been on hold; bids expired.
East Cam Section 2101. FY2019 Project deferred to fund border barrier military
Army Active 87569 Mission Training Complex P GE 2019 ! $31,000 2019 $31,000 construction pursuant to section 2808 of title 10, United
Grafenwoehr NDAA, P.L 115-232 .
States Code. Design complete.
Command and Control Section 2101. FY2019 Project deferred to fund border barrier military
Army Active 91589 . Camp Tango KO 2019 ! $17,500 2019 $17,500 construction pursuant to section 2808 of title 10, United
Facility NDAA, P.L 115-232 .
States Code. Design complete.
Delayed due to time necessary to re-energize
. Adv Individual Training . Section 2101, FY2020 solicitation process; further delayed by increase of
Army Active 75953 Ft Sill OK 2020 $73,000 2020 $94,000 ) .
Barracks Cplx, Ph2 NDAA, P.L. 116-92 Independent Government Estimate due to volatile and
disrupted construction market.
Section 2101, FY2020 Above Threshold-Reprogramming (ATR) request
Army Active 59766 Railhead Ft Drum NY 2020 $21,000 2020 $21,000 prog g (ATR) req

NDAA, P.L. 116-92

submitted.




Air Traffic Control Tower

Section 2101, FY2020

Project deferred to fund border barrier military
construction pursuant to section 2808 of title 10, United

Army Active 64063 Kwajalein KW 2020 40,000 2020 40,000 . .
v & Terminal ! NDAA, P.L. 116-92 ? 2 States Code. 100% design completed and being
reviewed.
_ 0CO: Communications Section 2101, FY2020 Project d(?ferred to fund bordfer barrier m||_|tary _
Army Active 80385 . GTMO Ccu 2020 $22,000 2020 $22,000 construction pursuant to section 2808 of title 10, United
Facility NDAA, P.L. 116-92 .
States Code. Design complete.
OCO: Detention Legal . Project deferred to fund border barrier military
. . Section 2101, FY2020 . . . .
Army Active 92800 Office and GTMO CcuU 2020 NDAA P.L 116-92 $11,800 2020 $11,800 construction pursuant to section 2808 of title 10, United
Communications Ctr T States Code. Design complete.
FY18 Consolidated Comeirction ursoant 10 section 3808 of e 16, Uit
i i , Uni
Army Active 74525 Defense Access Roads Fort Bliss TX X Appropriations Act (P. S0 X (2018) $20,000 P L ) . .
States Code. Authorizations for this project will be
L.115-141); Sec 131
requested.
Army Fz.amily 28713 Family Ho.using New South Camp Vilseck GE 5018 Section 2101, FY2018 $22,445 2018 $22,445 Scope reduction notification completed, awaiting
Housing Construction NDAA, P.L. 115-91 authority to award.
Armv Eamil Family Housing Section 2101. FY2018 Above Threshold Reprogramming (ATR) approved, but
4 . 4 65981 Replacement Kwajalein Atoll KW 2018 ’ $31,000 2018 $39,300 contractor proposal withdrawn. Project to be
Housing . NDAA, P.L. 115-91 .
Construction readvertised.
PL 115-123 dated Feb
9, 2018; Continuing Project deferred to fund border barrier military
National Guard Camp Santiago TS, Resolution through construction pursuant to section 2808 of title 10, United
Army NG 430073 : mp & Puerto Rico 2018 B $50,000 2018 $50,000 pursuan ‘on ' !
Readiness Center Salinas March 23, 2018 and States Code. Project is at 3% design, forecast to award

Emergency
Supplemental

construction on September 22.




National Guard Vehicle

PL 115-123 dated Feb
9, 2018; Continuing
Resolution through

Project deferred to fund border barrier military
construction pursuant to section 2808 of title 10, United

Army NG 431844 ] Gurabo Puerto Rico 2018 $28,000 2018 $28,000 States Code. Project is at 90%, pending Certificate of
Maintenance Shop March 23, 2018 and . . . .
Emerzenc Title and National Environmental Policy
gency Act/Environmental Condition of Property (NEPA/ECOP).
Supplemental
PL 115-123 dated Feb
. Project deferred to fund border barrier military
9, 2018; Continuing . . . .
National Guard Resolution through construction pursuant to section 2808 of title 10, United
Army NG 431845 . Arroyo Puerto Rico 2018 & $30,000 2018 $30,000 States Code. Project is at 90%, pending Certificate of
Readiness Center March 23, 2018 and . . . .
Emerzenc Title and National Environmental Policy
gency Act/Environmental Condition of Property (NEPA/ECOP).
Supplemental
PL 115-123 dated Feb
. Project deferred to fund border barrier military
9, 2018; Continuing . . . .
. . ) construction pursuant to section 2808 of title 10, United
Aircraft Maintenance . . Resolution through . .
Army NG 431846 Camp Santiago Puerto Rico 2018 $64,000 2018 $64,000 States Code.Project is under design currently at 3%,
Hangar March 23, 2018 and . : L
pending to receive 30% design in September-October
Emergency
2021.
Supplemental
PL 115-123 dated Feb
9, 2018; Continuin . . -
. . g g Project deferred to fund border barrier military
Maneuver Area Training |Camp Santiago TS, . Resolution through ] . . .
Army NG 431847 . . . Puerto Rico 2018 $80,000 2018 $80,000 construction pursuant to section 2808 of title 10, United
Equipment Site Salinas March 23, 2018 and L . .
States Code. Project is at 100%, has bid authority.
Emergency
Supplemental
PL 115-123 dated Feb
9, 2018; Continuing There were issues with State contracting procedures.
Enlisted Barracks, Camp Santiago TS, . Resolution through State converting to Federal Contracting procedures.
Army NG 431848 ) . . Puerto Rico 2018 $112,000 2018 $112,000 ) )
Transient Training Salinas March 23, 2018 and Design at 100%. Expect to open bid August -September

Emergency
Supplemental

2021.




Company Headquarters

PL 115-123 dated Feb
9, 2018; Continuing

Project deferred to fund border barrier military

Camp Santiago TS, Resolution through
Army NG 431849 Building, Transient . P g Puerto Rico 2018 & $47,000 2018 $47,000 construction pursuant to section 2808 of title 10, United
. Salinas March 23, 2018 and . . .
Training States Code. Design at 100%, has bid authority.
Emergency
Supplemental
PL 115-123 dated Feb
9, 2018; Continuing Project deferred to fund border barrier military
Power Substation Camp Santiago TS, Resolution through construction pursuant to section 2808 of title 10, United
Army NG 431851 Wer fon/ P 8 Puerto Rico 2018 & $18,500 2018 $18,500 purs fon £¢4e ot !
Switching Station Building |Salinas March 23, 2018 and States Code. Design at 3%. Working with USACE and
Emergency Architect-Engineer (A-E) firm to work towards 30%.
Supplemental
PL 115-123 dated Feb
9, 2018; Continuin . . -
Dining Facility, Transient |Camp Santiago TS Resolution throuI I'g1 Project deferred to fund border barrier military
| ty, ) . . . . .
Army NG 431852 . g i . P € Puerto Rico 2018 & $13,000 2018 $13,000 construction pursuant to section 2808 of title 10, United
Training Salinas March 23, 2018 and . . .
States Code. Design at 100%, has bid authority.
Emergency
Supplemental
PL 115-123 dated Feb Project deferred to fund border barrier military
9, 2018; Continuing construction pursuant to section 2808 of title 10, United
National Guard Vehicle . . Resolution through States Code. Project is at 100% design, pending to
Army NG 520052 St. Croix Virgin Islands 2018 $20,000 2018 $20,000

Maintenance Shop

March 23, 2018 and
Emergency
Supplemental

receive National Environmental Policy
Act/Environmental Condition of Property (NEPA/ECOP)
concur memo in order to give bid authority.




National Guard Vehicle

PL 115-123 dated Feb
9, 2018; Continuing
Resolution through

Project deferred to fund border barrier military
construction pursuant to section 2808 of title 10, United
States Code. Project is at 100% design, pending to

A NG 520053 St. Th Virgin Island 2018 3,575 2018 3,575 ] ) . )
rmy Maintenance Shop omas Irein Isfands March 23,2018 and ? ? receive National Environmental Policy
Emergency Act/Environmental Condition of Property (NEPA/ECOP)
Supplemental concur memo in order to give bid authority.
PL116-20 Design is at 3%, pending land, National Environmental
. . . Policy Act/Environmental Condition of Property
National Guard Readiness . . Supplemental Disaster . .
Army NG 120294 Panama City Florida 2019 L . $25,000 2019 $25,000 (NEPA/ECOP), state changed from Design-Build to
Center Appropriation signed, . . . .
Design-Bid-Build. Need Deputy Assistant Secretary of
6Jun 2019 . .
the Army (DASA) Flood Plain Waiver.
PL116-20
Administration Building, Supplemental Disaster Design is at 65%, forecast to award construction on
Army NG 371901 ! & |Fort Fisher North Carolina 2019 ppiemental bl $17,400 2019 $17,400 g °
General Purpose Appropriation signed, September 21.
6Jun 2019
Automated Multipurpose .
. . . section 2601 FY20 . L
Army NG 060441 Machine Gun (MPMG) Camp Roberts California 2020 NDAA. PL 116-92 $12,000 2020 $12,000 Design at 3%; construction is not forecasted.
Range ’
Combined Support section 2601 FY20
Army NG 240147 . I PP Havre De Grace Maryland 2020 $12,000 2020 $12,000 Project advertised on 17 Jun 21. Bid results pending.
Maintenance Shop NDAA, PL 116-92
Automated Multipurpose .
. section 2601 FY20 Lo . . .
Army NG 250194 Machine Gun (MPMG) Camp Edwards Massachusetts 2020 NDAA PL 116-92 $9,700 2020 $9,700 Project in redesign with plans to rebid.
Range ’
Bid bust. State submitted a Formal Reprogramming
. . . Request on 20 Jun 21 for additional $8.2M. New total
National Guard Readiness section 2601 FY20
Army NG 310102 Bellevue Nebraska 2020 $29,000 2020 $29,000 estimated cost $37.2M. The packet is at Deputy

Center

NDAA, PL 116-92

Assistant Secretary of the Army (DASA).




Combined Support

section 2601 FY20

State contracted Architect-Engineer (A-E) firm on 9 Mar
21 and forecast to award the project in Feb 2022.

Army NG 420103 Moon Townshi Pennsylvania 2020 23,000 2020 23,000 . . . . .
4 Maintenance Shop P 4 I NDAA, PL 116-92 ? 2 Pending receipt of National Environmental Policy
Act/Environmental Condition of Property (NEPA/ECOP).
National Guard Readiness [Camp Beauregard, . section 2913 FY20 . . . .
Army NG 220304 o Louisiana 2020 $16,500 2020 $16,500 Gave authority to bid. Planned bid opening in Jul 21.
Center Pineville NDAA, PL 116-92
FY18 award delayed by unfunded USMC demolition and
interim facility requirements; FY20, delayed by cost
Ambulatory Care Center . o .
. . . . Sec. 4601, Enacted escalation and 2853 notification process to increase
DHA 14040 Addition/Alteration MCB Camp Lejeune North Carolina 2018 $15,300 2018 $27,400 . .
2018 NDAA, PL 115-91 auth. and process prior approval reprogramming,
(French Creek) L s . . . . .
project is in solitation with a projected Design Bid Build
award date of August 2021.
Project deferred to fund border barrier military
Section 2401 FY 2019 construction pursuant to section 2808 of title 10, United
DLA DESC1903  |Fuel Pier MCAS Iwakuni Japan 2019 $33,200 2019 $33,000 pursv ! ! '
NDAA, P.L. 115-232 States Code. Funding has been requested in the FY22
budget.
Project deferred to fund border barrier military
Section 2401 FY 2019 construction pursuant to section 2808 of title 10, United
DLA DESC1911  |Truck Unload Facilities  |Kadena AB, Okinawa Japan 2019 $21,400 2019 $21,400 pursv ! ! '
NDAA, P.L. 115-232 States Code. Funding has been requested in the FY22
budget.
Final design cost estimate was well over Project
Hvdrant Fuel Svstem Section 2401 EY 2019 Authorization (PA). The project therefore underwent a
DLA DESC1902 y . ¥ Little Rock AFB Arkansas 2019 $14,000 2019 $14,000 redesign to reduce cost. Reprogramming efforts are now
Alterations NDAA, P.L. 115-232 . .
complete and DLA has issued funds and authority to
award to the Little Rock District.
Logistics Distribution Section 2401 Y 2020 Project deferred to fund border barrier military
i i
DLA DDCX2002 € Germersheim Germany 2020 $46,000 2020 $46,000 construction pursuant to section 2808 of title 10, United
Center Annex NDAA, P.L. 116-92 o .
States Code." USACE is finishing design currently at 95%.
Original solicitation received no bids. Resolicitation
X-Ray Wharf Refueling Section 2401 FY 2020 resulted in bids in excess of Project Authorization (PA).
DLA DESC1908 Guam Guam 2020 $19,200 2020 $19,200

Facility

NDAA, P.L. 116-92

Currently, a second resolicitaiton under a different
execution strategy is anticipated in Q4 FY2021.




PIER AND MAINTENANCE

NAVAL BASE KITSAP

Section 2201 FY 2019

10 USC 2808 Deferred Project*; however, funding was
released to the Navy pursuant to a court order in March

NAVY 907 WASHINGTON 2019 $88,960 2019 $88,960 . . )
FACILITY BREMERTON WA NDAA, P.L. 115-232 2020. Additional delays were incurred due to National
Environmental Policy Act (NEPA) Tribal Consultations.
NSA's higher priority Vehicle Control Point 1 project had
PL 114-328; FY2017 to be completed prior to initiating the ACF project due
Access Control National Defense to risks associated with proximity, safety, and campus
NSA 35161 N Fort George G. Meade Maryland 2017 . $21,000 2017 $21,000 . . . .
Facility (ACF) Authorization Act security. Bids received are higher than the funds
(NDAA) Section 4601 available and additional funds were obtained to support
awarding the project.
Project deferred to fund border barrier military
RAFMH Main Gate . . . Section 2401 FY 2018 construction pursuant to section 2808 of title 10, United
NSA 34490 e Menwith Hill Station UK 2018 $11,000 2018 $11,000 . .
Rehabilitation NDAA, P.L. 115-91 States Code. Funding has been requested in the FY22
budget. Estimated contract award date is April 2022.
Project redesign to fully incorporate all mission
PL 116-92; FY2020 . . . . S
Mission Support National Defense requirements while ensuring cost estimate is within
NSA 36610 PP Classified Location Classified Location 2020 . $52,000 2020 $52,000 program amount has been completed. Solicitation
Compound (MSC) Authorization Act . . ] .
. advertised in July 2021. Estimated award date is
(NDAA) Section 4601
January 2022.
Project deferred to fund border barrier military
Section 2401 FY 2017 construction pursuant to section 2808 of title 10, United
SOCOM AFSOC103007 |Hangar/AMU Yokota AB Japan 2017 $39,466 $2,017 $39,466 purst : ! :
NDAA, P.L. 114-328 States Code. Funding has been requested in the FY22
budget.
Project deferred to fund border barrier military
Section 2401 FY 2018 construction pursuant to section 2808 of title 10, United
SocoM AFSOC103007 |Hangar/AMU Yokota AB Japan 2018 $12,034 $2,018 $12,034

NDAA, P.L. 115-91

States Code. Funding has been requested in the FY22
budget.




Air Force Active

EXSW143010

Joint Intelligence Analysis
Complex Consolidation,
Ph1

RAF Molesworth

United Kingdom

2015

Section 2301 FY2015
NDAA, P.L. 113-291

$92,223

2015

$92,223

Project was put on pause from March 2018 - Dec 2018
based on DepSec Def Decision to reverse basing decision
from RAF Croughton to RAF Molesworth. Additional
delays resulted from having to re-complete host nation
approvals, start new surveys/site adapt project to RAF
Molesworth site and re-seek approval from Defence
Infrastructure Organisation (DIO) to utilize same
Architect/Engineer (AE)/contractor pool. Funds
obligated, construction contract award May 2022.

Air Force Active

EXSW143012

Joint Intelligence Analysis
Complex Consolidation,
Ph2

RAF Molesworth

United Kingdom

2016

Section 2301 FY2015
NDAA, P.L. 113-291

$94,191

2016

$94,191

Project was put on pause from March 2018 - Dec 2018
based on DepSec Def Decision to reverse basing decision
from RAF Croughton to RAF Molesworth. Additional
delays resulted from having to re-complete host nation
approvals, start new surveys/site adapt project to RAF
Molesworth site and re-seek approval from Defence
Infrastructure Organisation (DIO) to utilize same
AE/contractor pool. Funds obligated, construction
contract award May 2022.

Air Force Active

YANB144533

Family Housing
Management Facility

Ramstein AB

Germany

2016

Section 2303 FY2016
NDAA, P.L. 114-92

$5,700

2016

$5,700

Funds obligated to Landesbank Berlin (LBB) (German
Government), contract in solicitation, award expected
30 Aug 21.

Air Force Active

EXSW143013

Joint Intelligence Analysis
Complex Consolidation,
Ph3

RAF Molesworth

United Kingdom

2017

Section 2301 FY2015
NDAA, P.L. 113-291

$53,082

2017

$53,082

Project was put on pause from March 2018 - Dec 2018
based on DepSec Def Decision to reverse basing decision
from RAF Croughton to RAF Molesworth. Additional
delays resulted from having to re-complete host nation
approvals, start new surveys/site adapt project to RAF
Molesworth site and re-seek approval from Defence
Infrastructure Organisation (DIO) to utilize same
AE/contractor pool. Funds obligated, construction
contract award May 2022.




APR - Munitions Storage

Section 2301 FY2017

Project deferred to fund border barrier military

Air Force Active AJIYO73105P2 JRM - Andersen AFB Guam 2017 $35,300 2017 $35,300 construction pursuant to section 2808 of title 10, United
Igloos, Phase 2 NDAA, P.L. 114-328
States Code.
. Project deferred to fund border barrier military
. . . Section 2301 FY2017 . . . .
Air Force Active AJJY173010 APR - Satcom C4l Facility |JRM - Andersen AFB Guam 2017 NDAA P.L 114-328 $14,200 2017 $14,200 construction pursuant to section 2808 of title 10, United
T States Code.
. _ . . _ Section 2301 FY2017 Project d(?ferred to fund bordfer barrier m||_|tary _
Air Force Active EXSW143011 |[Main Gate Complex RAF Croughton United Kingdom 2017 NDAA P.L 114-328 $16,500 2017 $16,500 construction pursuant to section 2808 of title 10, United
T States Code.
Project deferred to fund border barri ilit
. . APR - Replace Munitions |Kadena Ammo Storage Section 2301 FY2017 rojec ? erredtofundbor ?r arrier m|-| ary .
Air Force Active LXFB123876 Japan 2017 $19,815 2017 $19,815 construction pursuant to section 2808 of title 10, United
Structures Annex NDAA, P.L. 114-328
States Code.
37 AS Squadron Section 2301 FY2017 Project deferred to fund border barrier military
Air Force Active TYFR013010 'q - Ramstein AB Germany 2017 $13,437 2017 $13,437 construction pursuant to section 2808 of title 10, United
Operations/AMU Facility NDAA, P.L. 114-328
States Code.
Project deferred to fund border barri ilit
. . EIC - Site Development Section 2301 FY2017 rojec ? erredtofundbor ?r arrier m|-| ary .
Air Force Active VYHK173001 Spangdahlem AB Germany 2017 $43,465 2017 $43,465 construction pursuant to section 2808 of title 10, United
And Infrastructure NDAA, P.L. 114-328
States Code.
Combat Arms Training . Project deferred to fund border barrier military
. . . Section 2301 FY2017 - . . .
Air Force Active ZNRE063004 |Maintenance (CATM) Yokota AB Japan 2017 NDAA P.L 114-328 $8,243 2017 $8,243 construction pursuant to section 2808 of title 10, United
Facility T States Code.
C-130) Corrosion Control Section 2301 FY2017 Project deferred to fund border barrier military
Air Force Active | ZNRE153001A Yokota AB Japan 2017 $23,777 2017 $23,777 construction pursuant to section 2808 of title 10, United
Hangar NDAA, P.L. 114-328
States Code.
ERI: Upgrade Hardened Section 2902 FY2017 Project deferred to fund border barrier military
Air Force Active VYHK170001 |Aircraft Shelters For F/A- [Spangdahlem AB Germany 2017 NDAA P.L 114-328 $2,700 2017 $2,700 construction pursuant to section 2808 of title 10, United
22 T States Code.
ERI: F/A-22 Low Section 2902 FY2017 Project deferred to fund border barrier military
Air Force Active VYHK170004 |[Observable/Composite [Spangdahlem AB Germany 2017 NDAA P.L 114-328 $12,000 2017 $18,000 construction pursuant to section 2808 of title 10, United
Repair Facility T States Code.
Imorove Eamilv Housin Section 2303 FY2018 Project bid was unawardable; project has been re-
Air Force Active LXEZ184543 P ¥ & Kadena AB Japan 2018 $5,397 2018 $5,397 designed/re-scoped and is awaiting advertisement by

KAB Kadena Heights

NDAA, P.L.115-91

agent.




Improve Family Housing,

Section 2303 FY2018

Initial high bids due to volatile construction market.

Air Force Active LXEZ184581 Kadena AB Japan 2018 $9,717 2018 $9,717 Design refreshed and resolicitation estimated December
KAB North Terrace NDAA, P.L. 115-91
2021.
FY19 Hazardous Cargo Pad final Record of Decision
(ROD), led to design revisions for final site location,
. _ N Section 2304 FY2018 whm_h drove cha!'\ges to the land easement _
Air Force Active AJXF163002A |PAR Land Acquisition JBADW - Andrews AFB Maryland 2018 NDAA P.L 115-91 $2,000 2018 $17,500 requirements. Final surveys and geotech studies
T resulted in delays to final appraisals and land
acquisition. Title 10 USC sec. 2853 notification dated
April 8, 2020
. Project deferred to fund border barrier military
. . s - . Section 2304 FY2018 . ) . .
Air Force Active CYRB205940 |Camp Bullis Dining Facility [JBSA - Camp Bullis Texas 2018 NDAA P.L 115-91 $18,500 2018 $18,500 construction pursuant to section 2808 of title 10, United
T States Code.
Project was changed from Design-Build acquisition to
Design-Bid-Build due to complexity of design. Design
Dangerous Careo Pad Section 2304 FY2018 plans were on hold for several months while U.S. Army
Air Force Active CzZQz143001 g g Cannon AFB New Mexico 2018 $42,000 2018 $42,000 Corps of Engineers (USACE) and Air Force (AF) attorneys
Relocate CATM NDAA, P.L. 115-91 ) . .
determined how to address environmental remediation
of the existing military combat arms training and
maintenance (CATM) range impacted by this project.
. _ EIC - RC-135 Intel And . . _ Section 2304 FY2018 Project d(?ferred to fund bordfer barrier m||_|tary _
Air Force Active GKVB163017 N RAF Fairford United Kingdom 2018 $38,000 2018 $38,000 construction pursuant to section 2808 of title 10, United
Squad Ops Facility NDAA, P.L. 115-91
States Code.
EIC - RC-135 Runwa Section 2304 FY2018 Project deferred to fund border barrier military
Air Force Active GKVB163020 . ¥ . RAF Fairford United Kingdom 2018 $5,500 2018 $5,500 construction pursuant to section 2808 of title 10, United
Overrun Reconfiguration NDAA, P.L. 115-91
States Code.
EIC - RC-135 Section 2304 FY2018 Project deferred to fund border barrier military
Air Force Active GKVB163021 RAF Fairford United Kingdom 2018 $2,150 2018 $2,150 construction pursuant to section 2808 of title 10, United
Infrastructure NDAA, P.L. 115-91

States Code.




Redesign to combine Basic Military Training (BMT)
Recruit Dormitory 8/Classrooms_Dining Fac 4 together
(due to cancellation and reprogramming of BMT Recruit

BMT Satellite . . . ,
. . . Section 2304 FY2018 Dormitory 7 (funds required to pay for the shortfall's of
Air Force Active | MPLS083737S4 [Classrooms/Dining JBSA - Lackland AFB Texas 2018 $76,000 2018 $48,000 . . .
Facility 4 NDAA, P.L. 115-91 funds for BMT Recruit Dormitory 5/Classrooms_Dining
i
¥ Fac 3, and BMT Recruit Dormitory 6. BMT Recruit
Dormitory 7 was originally combined with
Classrooms_Dining Fac 4).
. Project deferred to fund border barrier military
. . . . . Section 2304 FY2018 - ) ) .
Air Force Active XLWUO063006 [Fire/Crash Rescue Station [Tyndall AFB Florida 2018 NDAA P.L 115-91 $17,000 2018 $17,000 construction pursuant to section 2808 of title 10, United
T States Code.
ERI: Replace/Expand Section 2903 FY2018 Project deferred to fund border barrier military
Air Force Active ENRY180001 A P . P Rygge Norway 2018 $10,300 2018 $10,300 construction pursuant to section 2808 of title 10, United
Quick Reaction Alert Pad NDAA, P.L. 115-91
States Code.
Project def d to fund border barri ilit
. . ERI: Increase POL Storage Section 2903 FY2018 rolec ? erredtotundbor ?r arner m|-| ary .
Air Force Active LHKE180001 . Kecskemet Hungary 2018 $12,500 2018 $12,500 construction pursuant to section 2808 of title 10, United
Capacity NDAA, P.L. 115-91
States Code.
. . ERI: Construct Parallel Section 2903 FY2018 Project d(?ferred to fund bordfer barrier m||-|tary .
Air Force Active LHKE180002 . Kecskemet Hungary 2018 $30,000 2018 $30,000 construction pursuant to section 2808 of title 10, United
Taxiway NDAA, P.L. 115-91
States Code.
. Project deferred to fund border barrier military
. . - Section 2903 FY2018 . . . .
Air Force Active LHKE180003 |ERI: Airfield Upgrades Kecskemet Hungary 2018 NDAA P.L 115-91 $12,900 2018 $12,900 construction pursuant to section 2808 of title 10, United
T States Code.
Section 2903 FY2018 Delay due to Host Nation Impasse on Construction
Air Force Active LJYC093002 Dormitory - 216 Rm Incirlik AB Turkey 2018 $25,997 2018 $25,997 . y . P
NDAA, P.L. 115-91 Circular Interpretation
OIR: Relocate Base Main Section 2903 FY2018 Project deferred to fund border barrier military
: i
Air Force Active LJYC203002 . Incirlik AB Turkey 2018 $14,600 2018 $14,600 construction pursuant to section 2808 of title 10, United
Access Control Point NDAA, P.L. 115-91
States Code.
Project deferred to fund border barrier militar
, _ ERI: ECAOS Deployable Section 2903 FY2018 Ject e _ lermfittary —
Air Force Active LUXE180001 . Sanem Luxembourg 2018 $67,400 2018 $67,400 construction pursuant to section 2808 of title 10, United
Airbase System Storage NDAA, P.L. 115-91
States Code.
Project def d to fund border barri ilit
. . ERI: Increase POL Storage . Section 2903 FY2018 rolec ? erredtotundbor ?r arner m|-| ary .
Air Force Active LZMC180001 Malaky Slovakia 2018 $20,000 2018 $20,000 construction pursuant to section 2808 of title 10, United

Capacity

NDAA, P.L. 115-91

States Code.




Air Force Active

LZMC180002

ERI: Airfield Upgrades

Malaky

Slovakia

2018

Section 2903 FY2018
NDAA, P.L.115-91

$4,000

2018

$4,000

Project deferred to fund border barrier military
construction pursuant to section 2808 of title 10, United
States Code.

Air Force Active

LZSL180001

ERI: Airfield Upgrades

Sliac

Slovakia

2018

Section 2903 FY2018
NDAA, P.L. 115-91

$22,000

2018

$22,000

Project deferred to fund border barrier military
construction pursuant to section 2808 of title 10, United
States Code.

Air Force Active

AJJY183003

Hayman Munitions
Storage Igloos, MSA 2

JRM - Andersen AFB

Guam

2019

Section 2301 FY2019
NDAA, P.L. 115-232

$9,800

2019

$9,800

Project deferred to fund border barrier military
construction pursuant to section 2808 of title 10, United
States Code.

Air Force Active

AJXF173009

Military Working Dog
Kennel

JBADW - Andrews AFB

Maryland

2019

Section 2301 FY2019
NDAA, P.L. 115-232

$8,000

2019

$8,000

Encountered high estimated construction costs early in
design and pursuing alternate utilities recommended
during value engineering (VE) study to reduce costs.

Air Force Active

AWUBO085007

Entrance Road And Gate

Complex

Barksdale AFB

Louisiana

2019

Section 2301 FY2019
NDAA, P.L. 115-232

$48,000

2019

$12,250

Requires reprogramming for increased cost and scope;
Advertised as Multiple Award Construction Contract
(MACC) Seed Project. Award Scheduled 30 Sep 2021

Air Force Active

FTQW180110

F-35 CATM Range

Eielson AFB

Alaska

2019

Section 2301 FY2019
NDAA, P.L. 115-232

$19,000

2019

$19,000

The project had to be redesigned for the heating,
ventilation, and air conditioning (HVAC) system for the
project after the review of the 65% design submittal. It
was noted by the Air Force Civil Engineering Center
(AFCEC) combat arms training and maintenance (CATM)
subject matter expert (SME) that the HVAC system
needed to be designed to minimization lead exposure
to the AF CATM instructors. Additionally, the redesign
required a larger mechanical room so the facility size
had to be increased from 426 SM to 600 SM. This
increase required Special Language in the FY21 NDAA
signed on 1Jan 2021. Award of the project is scheduled
for Aug 2021.

Air Force Active

KRSM163015

Composite Aircraft
Antenna Calibration
Facility

Hill AFB

Utah

2019

Section 2301 FY2019
NDAA, P.L. 115-232

$26,000

2019

$26,000

Project deferred to fund border barrier military
construction pursuant to section 2808 of title 10, United
States Code.

Air Force Active

KWRD163000

MQ-9 FTU Ops Facility

Holloman AFB

New Mexico

2019

Section 2301 FY2019
NDAA, P.L. 115-232

$85,000

2019

$85,000

Project deferred to fund border barrier military
construction pursuant to section 2808 of title 10, United
States Code.




Wyoming Gate Upgrade

Section 2301 FY2019

Current working estimate (CWE) is 30% over the project

Air Force Active MHMV973011 |For Antiterrorism Kirtland AFB New Mexico 2019 $7,000 2019 $7,000 L . . .
. NDAA, P.L. 115-232 authorization (PA) and User is seeking re-programming.
Compliance
Delayed due to change in project acquisition strategy
. . . . Section 2301 FY2019 and tie-in to O&M project (running track re-location).
Air Force Active MSET153511 |F-35A Dorm RAF Lakenheath United Kingdom 2019 $29,541 2019 $29,541 . .
NDAA, P.L. 115-232 Request for Proposal (RFP) issued / bids are under
review. Contract Award expected July 2021.
Project requires Above Threshold Re-programming
ATR). Awaiting 95% desi ts bef -
, _ F-35A ADAL Conventional o Section 2301 FY2019 (ATR). Awaiting 55% design costs before re-
Air Force Active MSET153515 " RAF Lakenheath United Kingdom 2019 $9,204 2019 $9,204 programming/advertising project. 95% Design
Munitions Mx NDAA, P.L. 115-232 . .
estimated completion date (ECD) Jan 2022. Contract
award expect Sept 2022-Mar 2023.
. . APR - Cargo Pad With . Northern Mariana Section 2301 FY2019 Projects re-scoping design in progress, estimated award
Air Force Active PAF189030 . . Tinian 2019 $92,000 2019 $71,000
Taxiway Extension Islands NDAA, P.L. 115-232 Jul 22.
Air Force Active PAF189040 APF? Maintenance Tinian Northern Mariana 5019 Section 2301 FY2019 $4.700 5019 $4.700 Projects re-scoping design in progress, estimated award
Facility Islands NDAA, P.L. 115-232 Jul 22.
TACMOR Utilities And Section 2301 FY2019 Project deferred to fund border barrier military
i
Air Force Active PAF198127 Worldwide Unspecified Unspecified 2019 $18,000 2019 $18,000 construction pursuant to section 2808 of title 10, United
Infrastructure Support NDAA, P.L. 115-232
States Code.
Consolidated Helo/TRF Section 2301 FY2019 Contractor bids exceeded Program Authorization (PA),
Air Force Active QJVF153001 Minot AFB North Dakota 2019 $71,500 2019 $71,500 so Above Threshold Reprogramming (ATR) was
Ops/AMU And Alert Fac NDAA, P.L. 115-232 ) ) -
submitted. Bids were extended until 22 Jul 21.
Advance notice of solicitation issued 26 Jan 21. Issue
. solicitation 12 Feb 21 with proposals due 12 Mar 21. No
. . . . . Section 2301 FY2019 : . )
Air Force Active SXHT023007 [Main Gate Patrick AFB Florida 2019 $9,000 2019 $9,000 change to bid schedule. 270 day bid acceptance period
NDAA, P.L. 115-232 . .
to allow time for anticipated Above Threshold
Reprogramming (ATR).
Unwarded solicitation delayed is two-fold: 1) extremely
MIT-Lincoln Laborat Section 2301 FY2019 high bid - S100M ab ject authorization (PA) of
Air Force Active | MXRD153006 incoin aboratory 1\ nscom AFB Massachusetts 2019 ection $225,000 2019 $225000 |"i8hbid- $100M above project authorization (PA) o
(West Lab CSL/MIF) NDAA, P.L. 115-232 $225M, and 2) Bid cancelled after 9 months of
unsuccessful negotiations.
Imbrove MEH. KAB Section 2303 FY2019 Project bid was unawardable; project has been re-
Air Force Active LXEZ194643 P ! Kadena AB Japan 2019 $72,129 2019 $72,129 designed/re-scoped and is awaiting advertisement by

Stearly Heights (130UN

NDAA, P.L. 115-232

agent.




Improve Liberty Village

Section 2303 FY2019

Delays in host nation on-boarding to Regional Delivery
contractor. Developing revised customer concept

Air Force Active MSET164003 RAF Lakenheath United Kingdom 2019 3,118 2019 3,118 .
Parking ! g NDAA, P.L. 115-232 ? ? document. Awaiting updated schedule from DIO
(Defense Infrastructure Organisation).
Personnel Deployment Section 2903 FY2019
Air Force Active ALUAO083018 . p' 'y Al Udeid Qatar 2019 $40,000 2019 $40,000 Design is 100%. Due to award on Feb 22.
Processing Facility NDAA, P.L. 115-232
Flight line Support Section 2903 FY2019 Code A (Authority to Advertise) received on 18 Nov
i
Air Force Active | ALUA213100 | & '"€>uPP Al Udeid Qatar 2019 $30,400 2019 $30,400  |2020. Primary Design Team working to finalize
Facilities NDAA, P.L. 115-232 o . L
acquisition documents and issue solicitation.
. _ EDI-Construct DABS- . . _ Section 2903 FY2019 Project d(?ferred to fund bordfer barrier m||_|tary _
Air Force Active GKVB193028 RAF Fairford United Kingdom 2019 $87,000 2019 $87,000 construction pursuant to section 2808 of title 10, United
FEV/EMEDS Storage NDAA, P.L. 115-232
States Code.
Project deferred to fund border barri ilit
, _ EDI-Munitions Holding , o Section 2903 FY2019 roject ceterred to fund borcler barrier miitary -
Air Force Active GKVB193029 RAF Fairford United Kingdom 2019 $19,000 2019 $19,000 construction pursuant to section 2808 of title 10, United
Area NDAA, P.L. 115-232
States Code.
Project deferred to fund border barri ilit
, _ EDI: KMC DABS-FEV/RH _ Section 2903 FY2019 roject deterred to fund border barner miitary
Air Force Active LGGK193542 Ramstein AB Germany 2019 $119,000 2019 $119,000 construction pursuant to section 2808 of title 10, United
Storage Warehouses NDAA, P.L. 115-232
States Code.
EDI: Regional Munitions Section 2903 FY2019 Project deferred to fund border barrier military
Air Force Active LZMC190001 ‘heg Malaky Slovakia 2019 $59,000 2019 $59,000 construction pursuant to section 2808 of title 10, United
Storage Area NDAA, P.L. 115-232
States Code.
Spend plan (dated
August 20,2019) per
MILSTAR Satellite C Title X, FY 2019 Nati | Disaster R Project. C t Design i
Air Force Active | SGBP212901 > AR Satelite oMM | nttute AFB Nebraska 2019 e $26,000 2019 $26,000 ational bisaster Recovery Froject. Lurrent Jesign s
Station supplemental nearly 35%, award is scheduled for 22 Sep 22.
appropriation act, P.L.
116-20
Spend plan (dated National Disaster Recovery (NDR) Project. Scope and
August 20,2019) per programming, design integration for entire installation,
Ops/Aircraft Maintenance Title X, FY 2019 design coordination for site access, utility corridors, and
Air Force Active | XLwu203013 |OP Tyndall AFB Florida 2019 ' $78,000 2019 $78,000 g ¥

Unit Hangar #1

supplemental
appropriation act, P.L.
116-20

construction laydown. Environmental impact statement.
NDR projects to be awarded incrementally over the next
12 - 24 months.




Maintenance Squadron

Spend plan (dated
August 20,2019) per
Title X, FY 2019

National Disaster Recovery (NDR) Project. Scope and
programming, design integration for entire installation,
design coordination for site access, utility corridors, and

Air Force Active | XLWU203016 Tyndall AFB Florida 2019 $47,000 2019 $47,000 . ) .
Complex supplemental construction laydown. Environmental impact statement.
appropriation act, P.L. NDR projects to be awarded incrementally over the next
116-20 12 - 24 months.
Spend plan (dated National Disaster Recovery (NDR) Project. Scope and
August 20,2019) per programming, design integration for entire installation,
. . . . . Title X, FY 2019 design coordination for site access, utility corridors, and
Air Force Active XLWU203041 |Aircraft Parking Apron Tyndall AFB Florida 2019 $45,000 2019 $45,000 . . .
supplemental construction laydown. Environmental impact statement.
appropriation act, P.L. NDR projects to be awarded incrementally over the next
116-20 12 - 24 months.
Spend plan (dated National Disaster Recovery (NDR) Project. Scope and
August 20,2019) per programming, design integration for entire installation,
Site Development, Title X, FY 2019 design coordination for site access, utility corridors, and
Air Force Active | XLWU203045 | ~cVe'oP Tyndall AFB Florida 2019 ' $194,000 2019 $194,000 gn cot , Y
Utilities, & Demo Phase 1 supplemental construction laydown. Environmental impact statement.
appropriation act, P.L. NDR projects to be awarded incrementally over the next
116-20 12 - 24 months.
Spend plan (dated National Disaster Recovery (NDR) Project. Scope and
August 20,2019) per programming, design integration for entire installation,
Munitions Storage Title X, FY 2019 design coordination for site access, utility corridors, and
Air Force Active | XLWU203048 n & Tyndall AFB Florida 2019 ' $25,000 2019 $25,000 gn cot , Y
Facilities supplemental construction laydown. Environmental impact statement.
appropriation act, P.L. NDR projects to be awarded incrementally over the next
116-20 12 - 24 months.
Spend plan (dated
October 10, 2019) per
Commercial Vehicle Section 2810, FY 2019 Initially Appropriated, but not Authorized in FY19.
Air Force Active | WWYK153007 Tinker AFB Oklahoma 2019 $14,000 2019 $14,000 v Approp z

Inspection Facility

National Defense
Authorization Act, P.L.
115-232

Received Authorization in FY21.




Section 2301 FY2020

Redesign to combine Basic Military Training (BMT)
Recruit Dormitory 8/Classrooms_Dining Fac 4 together
(due to cancellation and reprogramming of BMT Recruit
Dormitory 7 (funds required to pay for the shortfall's of

Air Force Active | MPLS083737R8 |BMT Recruit Dormitory 8 |JBSA - Lackland AFB Texas 2020 $110,000 2020 $110,000 . . .
NDAA, P.L. 116-92 funds for BMT Recruit Dormitory 5/Classrooms_Dining
Fac 3, and BMT Recruit Dormitory 6. BMT Recruit
Dormitory 7 was originally combined with
Classrooms_Dining Fac 4)
Project requires Above Threshold Re-programming
. (ATR). Awaiting 95% design costs before re-
. . - . . Section 2301 FY2020 . . ) .
Air Force Active MSET173504 [F-35 PGM Facility RAF Lakenheath United Kingdom 2020 NDAA P.L 116-92 $14,300 2020 $14,300 programming/advertising project. 95% Design
T estimated completion date (ECD) April 2022. Contract
award expect Sept 2022-Mar 2023.
W St And Section 2301 FY2020 Multiple desi h ded at 65% t t
Air Force Active | NZAS1014838 | - coPonstorage An Malmstrom AFB Montana 2020 ection $235,000 2020 $120,000 Witiple ceslgh changes were needed at 55% to mee
Maintenance Facility NDAA, P.L. 116-92 User requirements; Now proceeding to 95% design.
. . ) . Section 2301 FY2020 Delayed by Royal Australian Air Force (RAAF) direction,
Air Force Active PAF180200 Jet Fuel Storage Tanks RAAF Base Tindal Australia 2020 $59,000 2020 $59,000
NDAA, P.L. 116-92 award on track for Jul 21
Fuel Tanks With Receipt Northern Mariana Section 2301 FY2020 Projects re-scoping design in progress, estimated award
Air Force Active |  PAF189010  |Pipeline & Hydrant Tinian 2020 $109,000 2020 $25,000 ) ping ceslgn In progress,
Islands NDAA, P.L. 116-92 Jul 22.
System
. . Airfield Development . Northern Mariana Section 2301 FY2020 Projects re-scoping design in progress, estimated award
Air Force Active PAF189021 Tinian 2020 $109,000 2020 $25,000
Phase 1 Islands NDAA, P.L. 116-92 Jul 22.
Northern Mariana Section 2301 FY2020 Projects re-scoping design in progress, estimated award
Air Force Active |  PAF189022  |Parking Apron Tinian 2020 $98,000 2020 $25,000 ) ping cesigh In prog
Islands NDAA, P.L. 116-92 Jul 22.
. _ N Section 2301 FY2020 Project delayed due to host nation on—boarsﬂmg/hwmg of
Air Force Active QFQE193002 (1 ERS Dorm RAF Akrotiri Cyprus 2020 NDAA P.L 116-92 $27,000 2020 $27,000 AE to complete the design work. Construction Contract
T Award Estimated Completion Date (ECD) Oct 21.
Design started prior to all Trainer Equipment
. _ TX Mx Trng Sys Section 2301 FY2020 specificati?hs b'eing established; Architect/Engineer
Air Force Active TYMX170134 JBSA - Randolph AFB Texas 2020 $19,000 2020 $19,000 (A/E) modification delayed schedule, plus Record of

Centralized Trng Fac

NDAA, P.L. 116-92

Decision (ROD) won't be signed until Feb 2022 delaying
the construction award.




Joint Operations &

Section 2301 FY2020

Delays due to proposed user changes in requirements
that were submitted to Major Command Commander

Air Force Active | VDYD1055428 Scott AFB Illinois 2020 100,000 2020 100,000 . .
Mission Planning Center NDAA, P.L. 116-92 ? ? (MAJCOM/CC). Ultimately disapproved after schedule
delays in design.
. _ . _ Section 2903 FY2020 Project d(?ferred to fund bordfer barrier m||_|tary _
Air Force Active ASVF203110 |Air Traffic Control Tower |Azraq Jordan 2020 NDAA P.L 116-92 $24,000 2020 $24,000 construction pursuant to section 2808 of title 10, United
T States Code.
. Project deferred to fund border barrier military
. . . Section 2903 FY2020 . . . .
Air Force Active ASVF203130 ([Munitions Storage Area |Azraq Jordan 2020 NDAA P.L 116-92 $42,000 2020 $42,000 construction pursuant to section 2808 of title 10, United
T States Code.
Project deferred to fund border barri ilit
. . Unspecified Worldwide Worldwide Section 2903 FY2020 rolec ? erredtotundbor ?r arner m|-| ary .
Air Force Active EPLK190001 |EDI-Hot Cargo Pad . o 2020 $29,000 2020 $29,000 construction pursuant to section 2808 of title 10, United
Locations Unspecified NDAA, P.L. 116-92
States Code.
EDI-Munitions Storage Section 2903 FY2020 Partner project with Army 2808 deferred project.
Air Force Active EPPW190001 g Powidz Poland 2020 $39,000 2020 $39,000 Poland recently funded the Army portion so project is
Area NDAA, P.L. 116-92 .
out for bid.
EDI-ECAOS DABS/FEV  |Unspecified Worldwide| ~ Worldwide Section 2903 FY2020 Project deferred to fund border barrier military
Air Force Active EPPW203001 p- - 2020 $107,000 2020 $107,000 construction pursuant to section 2808 of title 10, United
EMEDS Storage Locations Unspecified NDAA, P.L. 116-92
States Code.
. _ _ Section 2903 FY2020 Project d(?ferred to fund bordfer barrier m||_|tary _
Air Force Active QUUGO023002 |EDI-Hot Cargo Pad Moron AB Spain 2020 NDAA P.L 116-92 $8,500 2020 $8,500 construction pursuant to section 2808 of title 10, United
T States Code.
Section 2912 FY2020
NDAA, P.L. 116-92;
Logistics Readiness Spend plan (dated National Disaster Recovery Project. Draft Request for
i
Air Force Active SGBP212904 & Offutt AFB Nebraska 2020 August 20,2019) per $18,500 2020 $18,500 Proposal (RFP) approved 2 Nov 20. Contract award
Squadron Campus :
Title V, FY 2020 scheduled for 30 Jul 21.
appropriation act, P.L.
116-94
Section 2912 FY2020
NDAA, P.L. 116-92; . . . . .
National Disaster Recovery Project. Value Engineering
spend plan (dated started 7 Jul 20. Draft Request for Proposal (RFP)
Air Force Active SGBP212905 |Security Campus Offutt AFB Nebraska 2020 August 20,2019) per $63,000 2020 $63,000 ) q P

Title V, FY 2020
appropriation act, P.L.
116-94

scheduled 6 Apr 21. Contract Award scheduled 6 Dec
21.




Emergency Power Micro

Section 2912 FY2020
NDAA, P.L. 116-92;
Spend plan (dated

National Disaster Recovery Project. 35% Design

Air Force Active SGBP212906 . Offutt AFB Nebraska 2020 August 20,2019) per $43,000 2020 $43,000 .
grid : scheduled for 8 Jan 21 and has slipped.
Title V, FY 2020
appropriation act, P.L.
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . L. .
programming, design integration for entire installation,
spend plan (dated design coordination for site access, utility corridors, and
Air Force Active XLWU193004 |Small Arms Range Tyndall AFB Florida 2020 August 20,2019) per $26,000 2020 $26,000 & . . T ¥ !
: construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L. 12 - 24 months
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . L. .
programming, design integration for entire installation,
spend plan (dated design coordination for site access, utility corridors, and
Air Force Active XLWU203003 |Airfield Drainage Tyndall AFB Florida 2020 August 20,2019) per $144,000 2020 $144,000 & . . T ¥ !
: construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L. 12 - 24 months
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . o .
programming, design integration for entire installation,
Spend plan (dated . > ] . .
. . . design coordination for site access, utility corridors, and
Air Force Active XLWU203004 |Dorm Complex Tyndall AFB Florida 2020 August 20,2019) per $276,000 2020 $276,000 . . .
g construction laydown. Environmental impact statement.
Title V, FY 2020 . ]
. NDR projects to be awarded incrementally over the next
appropriation act, P.L.
12 - 24 months.
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . o . o .
programming, design integration for entire installation,
Spend plan (dated . > ] . .
. . . design coordination for site access, utility corridors, and
Air Force Active XLWU203005 |Chapel Tyndall AFB Florida 2020 August 20,2019) per $26,000 2020 $26,000

Title V, FY 2020
appropriation act, P.L.
116-94

construction laydown. Environmental impact statement.
NDR projects to be awarded incrementally over the next
12 - 24 months.




Flightline-Muns Storage,

Section 2912 FY2020
NDAA, P.L. 116-92;
Spend plan (dated

National Disaster Recovery (NDR) Project. Scope and
programming, design integration for entire installation,
design coordination for site access, utility corridors, and

Air Force Active XLWU203011 Tyndall AFB Florida 2020 August 20,2019) per $36,000 2020 $36,000 . . .
7000 Area g construction laydown. Environmental impact statement.
Title V, FY 2020 . .
o NDR projects to be awarded incrementally over the next
appropriation act, P.L. 12 - 24 months
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . o .
programming, design integration for entire installation,
Spend plan (dated . > ] . .
. . 0SS/Radar Approach . design coordination for site access, utility corridors, and
Air Force Active XLWU203012 . Tyndall AFB Florida 2020 August 20,2019) per $37,000 2020 $37,000 . . .
Control Facility g construction laydown. Environmental impact statement.
Title V, FY 2020 . ]
. NDR projects to be awarded incrementally over the next
appropriation act, P.L.
12 - 24 months.
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . L. .
programming, design integration for entire installation,
Ops/Aircraft Maintenance spend plan (dated design coordination for site access, utility corridors, and
Air Force Active | XLWU203014 | P Tyndall AFB Florida 2020 | August20,2019)per |  $74,000 2020 $74,000 gn cot , » LY '
Unit Hangar #2 g construction laydown. Environmental impact statement.
Title V, FY 2020 . .
o NDR projects to be awarded incrementally over the next
appropriation act, P.L. 12 - 24 months
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . L. .
programming, design integration for entire installation,
Ops/Aircraft Maintenance spend plan (dated design coordination for site access, utility corridors, and
Air Force Active | XLWU203015 | P Tyndall AFB Florida 2020 | August20,2019)per |  $75,000 2020 $75,000 gn cot , » LY '
Unit Hangar #3 g construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L. 12 - 24 months
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . . .
. programming, design integration for entire installation,
Operations spend plan (dated design coordination for site access, utility corridors, and
Air Force Active XLWU203017 |Group/Maintenance Tyndall AFB Florida 2020 August 20,2019) per $24,000 2020 $24,000 & ! ¥ !

Group HQ

Title V, FY 2020
appropriation act, P.L.
116-94

construction laydown. Environmental impact statement.
NDR projects to be awarded incrementally over the next
12 - 24 months.




Section 2912 FY2020
NDAA, P.L. 116-92;
Spend plan (dated

National Disaster Recovery (NDR) Project. Scope and
programming, design integration for entire installation,
design coordination for site access, utility corridors, and

Air Force Active XLWU203018 |Aircraft Wash Rack Tyndall AFB Florida 2020 August 20,2019) per $9,100 2020 $9,100 . . .
g construction laydown. Environmental impact statement.
Title V, FY 2020 . ]
. NDR projects to be awarded incrementally over the next
appropriation act, P.L.
12 - 24 months.
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . o .
programming, design integration for entire installation,
. Spend plan (dated . > ] . .
. . Aircraft MX Fuel Cell . design coordination for site access, utility corridors, and
Air Force Active XLWU203019 Tyndall AFB Florida 2020 August 20,2019) per $37,000 2020 $37,000 . . .
Hangar ; construction laydown. Environmental impact statement.
Title V, FY 2020 ) ]
. NDR projects to be awarded incrementally over the next
appropriation act, P.L.
12 - 24 months.
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . L. .
programming, design integration for entire installation,
Security Forces Mobilit spend plan (dated design coordination for site access, utility corridors, and
| ’ ’
Air Force Active | XLWU203025 ¥ rore! Y |Tyndall AFB Florida 2020 | August 20,2019) per $6,700 2020 $6,700 gn cot , Y
Storage Facility : construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L. 12 - 24 months
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . L. .
programming, design integration for entire installation,
spend plan (dated design coordination for site access, utility corridors, and
Air Force Active XLWU203028 |Lodging Facilities Tyndall AFB Florida 2020 August 20,2019) per $179,000 2020 $179,000 g . . U ¥ ’
: construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L. 12 - 24 months
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . . .
programming, design integration for entire installation,
Community Commons spend plan (dated design coordination for site access, utility corridors, and
Air Force Active | XLWU203029 ¥ Tyndall AFB Florida 2020 | August20,2019)per |  $64,000 2020 $64,000 g » LY '

Facility

Title V, FY 2020
appropriation act, P.L.
116-94

construction laydown. Environmental impact statement.
NDR projects to be awarded incrementally over the next
12 - 24 months.




325th Fighter Wing HQ

Section 2912 FY2020
NDAA, P.L. 116-92;
Spend plan (dated

National Disaster Recovery (NDR) Project. Scope and
programming, design integration for entire installation,
design coordination for site access, utility corridors, and

Air Force Active XLWU203030 o Tyndall AFB Florida 2020 August 20,2019) per $38,000 2020 $38,000 . . .
Facility g construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L.
12 - 24 months.
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . o .
programming, design integration for entire installation,
. Spend plan (dated . > ] . .
. . Deployment Center/Flight . design coordination for site access, utility corridors, and
Air Force Active XLWU203031 . . Tyndall AFB Florida 2020 August 20,2019) per $43,000 2020 $43,000 . . .
Line Dining/AAFES ] construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L.
12 - 24 months.
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . o .
programming, design integration for entire installation,
Spend plan (dated . > ] . .
. . Emergency Mgmt, Ops . design coordination for site access, utility corridors, and
Air Force Active XLWU203033 Tyndall AFB Florida 2020 August 20,2019) per $20,000 2020 $20,000 . . .
Center, Alt CP g construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L.
12 - 24 months.
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . o .
programming, design integration for entire installation,
. Spend plan (dated . > ] . .
. . Weapons Load Training . design coordination for site access, utility corridors, and
Air Force Active XLWU203038 Tyndall AFB Florida 2020 August 20,2019) per $25,000 2020 $25,000 . . .
Hangar ; construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L.
12 - 24 months.
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . . . o .
programming, design integration for entire installation,
. . Spend plan (dated . > ] . .
. . Special Purpose Vehicle . design coordination for site access, utility corridors, and
Air Force Active XLWU203040 Tyndall AFB Florida 2020 August 20,2019) per $20,000 2020 $20,000

Maintenance

Title V, FY 2020
appropriation act, P.L.
116-94

construction laydown. Environmental impact statement.
NDR projects to be awarded incrementally over the next
12 - 24 months.




Section 2912 FY2020
NDAA, P.L. 116-92;
Spend plan (dated

National Disaster Recovery (NDR) Project. Scope and
programming, design integration for entire installation,
design coordination for site access, utility corridors, and

Air Force Active XLWU203044 |Simulator Facility Tyndall AFB Florida 2020 August 20,2019) per $38,000 2020 $38,000 . . .
g construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L.
12 - 24 months.
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . L. .
programming, design integration for entire installation,
Tyndall AFB Gate spend plan (dated design coordination for site access, utility corridors, and
Air Force Active | XLWU203046 | Tyndall AFB Florida 2020 | August20,2019)per |  $75,000 2020 $75,000 gn cot , » LY '
Complexes : construction laydown. Environmental impact statement.
Title V, FY 2020 . .
o NDR projects to be awarded incrementally over the next
appropriation act, P.L. 12 - 24 months
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . L. .
programming, design integration for entire installation,
Auxiliary Ground spend plan (dated design coordination for site access, utility corridors, and
Air Force Active | XLWU203047 fary Bround Tyndall AFB Florida 2020 | August20,2019)per |  $22,000 2020 $22,000 gn cot , » LY '
Equipment Facility : construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L. 12 - 24 months
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . L. .
programming, design integration for entire installation,
Site Development spend plan (dated design coordination for site access, utility corridors, and
Air Force Active | XLWU203050 | o eiopment, Tyndall AFB Florida 2020 | August20,2019)per | $141,000 2020 $141,000 gn cot , » LY '
Utilities, & Demo Phase 2 : construction laydown. Environmental impact statement.
Title V, FY 2020 . .
. NDR projects to be awarded incrementally over the next
appropriation act, P.L. 12 - 24 months
116-94
Section 2912 FY2020 . . .
National Disaster Recovery (NDR) Project. Scope and
NDAA, P.L. 116-92; . L . L .
programming, design integration for entire installation,
. Spend plan (dated . > ] . .
. . Aerospace & Operational . design coordination for site access, utility corridors, and
Air Force Active XLWU213016 Tyndall AFB Florida 2020 August 20,2019) per $12,000 2020 $12,000

Physiology Fac

Title V, FY 2020
appropriation act, P.L.
116-94

construction laydown. Environmental impact statement.
NDR projects to be awarded incrementally over the next
12 - 24 months.




CE/Contracting/ USACE

Spend plan (dated
August 20,2019) per

National Disaster Recovery (NDR) Project. Scope and
programming, design integration for entire installation,
design coordination for site access, utility corridors, and

Air Force Active XLWU203002 Tyndall AFB Florida 2020 Title V, FY 2020 $104,000 2020 $104,000 . . .
Complex o construction laydown. Environmental impact statement.
appropriation act, P.L. . .
116-94 NDR projects to be awarded incrementally over the next
12 - 24 months.
National Disaster Recovery (NDR) Project. Scope and
Spend plan (dated . . . o .
programming, design integration for entire installation,
August 20,2019) per design coordination for site access, utility corridors, and
Air Force Active XLWU203008 |53 WEG HQ Facility Tyndall AFB Florida 2020 Title V, FY 2020 $70,000 2020 $70,000 & . . T ¥ !
o construction laydown. Environmental impact statement.
appropriation act, P.L. . .
116-94 NDR projects to be awarded incrementally over the next
12 - 24 months.
National Disaster Recovery (NDR) Project. Scope and
Spend plan (dated . . A . ) Proj . P .
programming, design integration for entire installation,
August 20,2019) per . > ] . .
. . . . design coordination for site access, utility corridors, and
Air Force Active XLWU203009 |53 WEG Hangar Tyndall AFB Florida 2020 Title V, FY 2020 $133,000 2020 $133,000 . . .
. construction laydown. Environmental impact statement.
appropriation act, P.L. . .
NDR projects to be awarded incrementally over the next
116-94
12 - 24 months.
National Disaster Recovery (NDR) Project. Scope and
Spend plan (dated . . A . ) Proj . P .
programming, design integration for entire installation,
August 20,2019) per . > ] . .
. . 53 WEG Subscale Drone . . design coordination for site access, utility corridors, and
Air Force Active XLWU203010 o Tyndall AFB Florida 2020 Title V, FY 2020 $82,000 2020 $82,000 . . .
Facility . construction laydown. Environmental impact statement.
appropriation act, P.L. . .
NDR projects to be awarded incrementally over the next
116-94
12 - 24 months.
National Disaster Recovery (NDR) Project. Scope and
Spend plan (dated . . A . ) Proj . P .
programming, design integration for entire installation,
. . August 20,2019) per . > ] . .
. . Logistics Readiness . g design coordination for site access, utility corridors, and
Air Force Active XLWU203021 Tyndall AFB Florida 2020 Title V, FY 2020 $117,000 2020 $117,000

Squadron Complex

appropriation act, P.L.
116-94

construction laydown. Environmental impact statement.
NDR projects to be awarded incrementally over the next
12 - 24 months.




Spend plan (dated
August 20,2019) per

National Disaster Recovery (NDR) Project. Scope and
programming, design integration for entire installation,
design coordination for site access, utility corridors, and

Air Force Active | XLWU203026 |MWR Facilities Tyndall AFB Florida 2020 Title V, FY 2020 $80,000 2020 $80,000 ) . .
. construction laydown. Environmental impact statement.
appropriation act, P.L. . .
NDR projects to be awarded incrementally over the next
116-94
12 - 24 months.
National Disaster Recovery (NDR) Project. Scope and
Spend plan (dated . . . o .
programming, design integration for entire installation,
AFCEC RDT&E Facilities August 20,2019) per design coordination for site access, utility corridors, and
I ’ ’
Air Force Active XLWU203027 Tyndall AFB Florida 2020 Title V, FY 2020 $249,000 2020 $249,000 & . . . ¥
and Gate o construction laydown. Environmental impact statement.
appropriation act, P.L. . .
116-94 NDR projects to be awarded incrementally over the next
12 - 24 months.
National Disaster Recovery (NDR) Project. Scope and
Spend plan (dated . . . o .
programming, design integration for entire installation,
August 20,2019) per design coordination for site access, utility corridors, and
Air Force Active XLWU203034 |Silver Flag Facilities Tyndall AFB Florida 2020 Title V, FY 2020 $33,000 2020 $33,000 & . . T ¥ !
o construction laydown. Environmental impact statement.
appropriation act, P.L. . .
116-94 NDR projects to be awarded incrementally over the next
12 - 24 months.
National Disaster Recovery (NDR) Project. Scope and
Spend plan (dated . . A . ) Proj . P .
programming, design integration for entire installation,
August 20,2019) per . > ] . .
. . . . . . . design coordination for site access, utility corridors, and
Air Force Active XLWU203036 |Fire Station Silver Flag #4 [Tyndall AFB Florida 2020 Title V, FY 2020 $8,700 2020 $8,700 . . .
. construction laydown. Environmental impact statement.
appropriation act, P.L. . .
NDR projects to be awarded incrementally over the next
116-94
12 - 24 months.
National Disaster Recovery (NDR) Project. Scope and
Spend plan (dated . . . o .
programming, design integration for entire installation,
August 20,2019) per design coordination for site access, utility corridors, and
Air Force Active XLWU203043 |53 WEG Parking Apron Tyndall AFB Florida 2020 Title V, FY 2020 $8,600 2020 $8,600 & ! ¥ !

appropriation act, P.L.
116-94

construction laydown. Environmental impact statement.
NDR projects to be awarded incrementally over the next
12 - 24 months.




Spend plan (dated
August 20,2019) per

National Disaster Recovery (NDR) Project. Scope and
programming, design integration for entire installation,
design coordination for site access, utility corridors, and

Air Force Active XLWU203049 |MU-2 Hangar Tyndall AFB Florida 2020 Title V, FY 2020 $33,000 2020 $33,000 . . .
. construction laydown. Environmental impact statement.
appropriation act, P.L. . .
116-94 NDR projects to be awarded incrementally over the next
12 - 24 months.
. . . Minneapolis-St Paul . Section 2605 FY2020 Re-sited per local airport authority at 100% design;
Air Force Reserve QJKL100004 |Aerial Port Facility Minnesota 2020 $9,800 2020 $9,800 .
IAP NDAA, P.L. 116-92 earliest award date (EAD) July 2021
Vehicle Maintenance Section 2101, FY2017 All proposals exceeded project authorization (PA).
Army Active 70935 Fort Belvoir VA 2017 $23,000 2017 $23,000 proposals € proj zation (PA)
Shop NDAA, P.L. 114-840 Project resolicited for base contract award within PA.
Project re-sited to avoid being in a floodplain. Incurred
_ . Military Ocean Section 2101, FY2017 .delays with identifyin_g a new site, new site |c_>cation.
Army Active 74877 Access Control Point #1 ) CA 2017 $12,600 2017 $12,600 increased overall project cost. Current working estimate
Terminal Concord NDAA, P.L. 114-840 . L .
(CWE) exceeds project authorization, reporgramming
action required.
Section 2101, FY2018 .
Army Active 91552 Land Acquisition Fort Irwin CA 2018 $3,000 2018 $3,000 Delay in Land Purchased
NDAA, P.L. 115-91
Vehicle Maintenance Section 2101 FY2019 Current working estimate (CWE) exceeds project
Army Active 64296 Fort Campbell KY 2019 ’ $32,000 2019 $32,000 authorization (PA). Re-solicitation required to award
Shop NDAA, P.L 115-232 .
base contract within PA.
. Project deferred to fund border barrier military
. . ) Section 2101, FY2019 . . . .
Army Active 93087 EDI: Staging Area Poland Various PO 2019 $17,000 2019 $17,000 construction pursuant to section 2808 of title 10, United
NDAA, P.L 115-232
States Code.
EDI: Ammunition Storage Section 2101. FY2019 Project deferred to fund border barrier military
Army Active 90030 - g Poland Various PO 2019 ! $52,000 2019 $52,000 construction pursuant to section 2808 of title 10, United
Facility (assc w/ NSIP) NDAA, P.L 115-232
States Code.
_ _ _ Section 2101, FY2019 Project d(?ferred to fund bordfer barrier m||_|tary _
Army Active 91238 EDI: Bulk Fuel Storage Powidz Air Base PO 2019 $21,000 2019 $21,000 construction pursuant to section 2808 of title 10, United

NDAA, P.L 115-232

States Code.




EDI: Rail Extension and

Section 2101, FY2019

Project deferred to fund border barrier military

Army Active 91237 . Poland Various PO 2019 $6,400 2019 $6,400 construction pursuant to section 2808 of title 10, United
Railhead NDAA, P.L 115-232
States Code.
. Project deferred to fund border barrier military
. . ) Section 2101, FY2019 . . . .
Army Active 93086 EDI: Staging Area Poland Various PO 2019 $34,000 2019 $34,000 construction pursuant to section 2808 of title 10, United
NDAA, P.L 115-232
States Code.
Project solicitation was delayed due to COVID-19. All
. Aircraft Maintenance Section 2101, FY2020 proposals exceeded Project Authorization (PA). Current
Army Active 68253 Soto Cano HO 2020 $34,000 2020 $34,000 . . .
Hanger NDAA, P.L. 116-92 working estimate (CWE) exceeds PA, reprogramming
action required.
Delays with Land Purchased from Owners. Two of three
. Section 2101, FY2020 property owners agreed to purchase price. One property
Army Active 78217 Easements Ft Campbell KY 2020 $3,200 2020 $3,200 . .
NDAA, P.L. 116-92 owner rejected government offer and a condemnation
process is underway.
. Reception Barracks Section 2101, FY2020 Project was not fully developed and required scope
Army Active 86812 Ft Jackson SC 2020 $54,000 2020 $54,000 . . .
Complex, Ph2 NDAA, P.L. 116-92 changes which delayed the final design.
_ Section 2101, FY2020 All proposals exceeded project authorlza.tlon. Congress
Army Active 87807 Barracks Ft Hood TX 2020 NDAA P.L 116-92 $32,000 2020 $49,600 approved Above Threshold Reprogramming of $17,600.
T Pending award July 2021.
_ OCO-EDI: Bulk Fuel _ Section 2101, FY2020 Project d(?ferred to fund bordfer barrier m||_|tary _
Army Active 92447 Swietoszow PO 2020 $36,000 2020 $36,000 construction pursuant to section 2808 of title 10, United
Storage NDAA, P.L. 116-92
States Code.
OCO-EDI: Information Section 2101. FY2020 Project deferred to fund border barrier military
Army Active 92588 T Powdiz PO 2020 ! $6,200 2020 $6,200 construction pursuant to section 2808 of title 10, United
Systems Facility NDAA, P.L. 116-92
States Code.
Revised solicitation to Design-Build with options to
Army F?mily 21425 Family Housing Baumholfier Military GE 2018 Section 2101, FY2018 434,156 2018 $34,156 award con?tract within project au.thoriz?tion (PA).
Housing Improvements Community NDAA, P.L. 115-91 Repackaging addressed increase in project cost due to
structual issues.
Army Family 28348 Family Housing Fort Buchanan PR 2019 Section 2101, FY2019 $26,000 2019 $26,000 All proposals exceeded Project Authorization (PA). Re-

Housing

Construction

NDAA, P.L 115-232

solicitation required to award base contract within PA.




Revised solicitation to Design-Build with options to

Army Fz.amily 24339 Family Housing Baumholfjer Military GE 5019 Section 2101, FY2019 $32,000 2019 $32,000 award corlmtract within P.roject Au.thoriz.ation (PA).
Housing Improvements Community NDAA, P.L 115-232 Repackaging addressed increase in project cost due to
structural issues.
. . Delays due to site design and associated State storm
Army Famil Family Housing Section 2101, FY2020 water permitting. Current working estimate (CWE)
, ing.
y ramily 89938 Replacement Tobyhnna AD PA 2020 $19,000 2020 $19,000 permitiing. Lurrent working estimal -
Housing . NDAA, P.L. 116-92 exceeds Project Authorization (PA) requiring additional
Construction . .
Value Engineering.
Revised solicitation to Design-Build with options to
Army Famil Family Housin Baumholder Militar Section 2101, FY2020 award contract within Project Authorization (PA).
y ramlly 90430 v & . ¥ GE 2020 $29,983 2020 $29,983 . roject Authorization (PA)
Housing Improvements Community NDAA, P.L. 116-92 Repackaging addressed increase in project cost due to
structual issues.
PL 115-123 dated Feb
9, 2018; Continuin . . .
Engineering / Housin Camp Santiago TS Resolution throuI I'g1 Project deferred to fund border barrier military
Army NG 431850 g & & . P g ! Puerto Rico 2018 & $11,000 2018 $11,000 construction pursuant to section 2808 of title 10, United
Maintenance Shop Salinas March 23, 2018 and
States Code.
Emergency
Supplemental
PL 115-123 dated Feb
9, 2018; Continuin . . -
. g g Project deferred to fund border barrier military
Power Substation / . e Resolution through . . . .
Army NG 526001 o . . |St. Croix Virgin Islands 2018 $3,500 2018 $3,500 construction pursuant to section 2808 of title 10, United
Switching Station Building March 23, 2018 and
States Code.
Emergency
Supplemental
Working Dog Treatment Sec. 4601. 2019 NDAA Project deferred to fund border barrier military
i . , , . . . .
DHA 89839 - g Dog NS Guantanamo Bay Cuba 2019 $9,080 2019 $9,080 construction pursuant to section 2808 of title 10, United
Facility Replacement PL 115-232
States Code.
Hurricane Florence Relief, project was not in the
Ambulatory Care Center |MCB Camp Lejeune Sec 4603, 2020 NDAA MILCON Future Years Defense Program (FYDP) and
DHA 94638 ¥ pLel North Carolina 2020 ! ! $17,821 2020 $17,821 therefore the Request for Proposal (RFP) is still in

Replacement

(Geiger)

PL116-92

development; projected Design-Build (DB) award date is
Aug 2021.




Ambulatory Care Center

MCB Camp Lejeune

Sec 4603, 2020 NDAA,

Hurricane Florence Relief, project was not in the
MILCON Future Years Defense Program (FYDP) and

DHA 94639 North Carolina 2020 $27,492 2020 $27,492 therefore the Request for Proposal (RFP) is still in
Replacement (Johnson) PL116-92 . . . .
development; projected Design-Build (DB) award date is
Aug 2021.
Replace Hazardous Naval Station Norfolk Section 2401 FY 2018 Project deferred to fund border barrier military
z i g . . . .
DLA DDNV1801 P . VA 2018 $18,500 2018 $18,500 construction pursuant to section 2808 of title 10, United
Materials Warehouse Norfolk VA NDAA, P.L. 115-91
States Code.
Project deferred to fund border barrier militar
Replace Hazardous Norfolk Naval Shipyard, Section 2401 FY 2018 ) ] . l . v .
DLA DDNV1802 . VA 2018 $22,500 2018 $22,500 construction pursuant to section 2808 of title 10, United
Materials Warehouse Portsmouth VA NDAA, P.L. 115-91
States Code.
Construct Bulk Storage Section 2401 FY 2018 Project deferred to fund border barrier military
DLA DESC1803 & MCAS Iwakuni Japan 2018 $30,800 2018 $30,800 construction pursuant to section 2808 of title 10, United
Tanks (PH1) NDAA, P.L. 115-91
States Code.
Solicitation resulted in bids in excess of project
POL Faciliti Section 2401 FY 2020 thorization (PA) and ilable funds t .
DLA DESC2001 actities General Mitchell ANG Wisconsin 2020 ection $25,900 2020 $25900 |2uthorization (PA) and available funds to reprogram
Replacement NDAA, P.L. 116-92 Currently redesigning the facility to reach a cost
effective solution that meets the requirement.
Hvdrant Fuel Svstem Section 2401 Y 2020 Delay in the award of the design task order by USACE
DLA DESC2004 y ¥ Beale AFB California 2020 $33,700 2020 $33,700 due to prioritization of work load caused the final design
Replacement NDAA, P.L. 116-92 .
to take longer than anticipated.
The project was redesigned several times. Upon
initiation of the design it was determined that the initial
planning estimate was much to low causing the project
to be split into two phases and a restart of the design
Section 2401 FY 2020 with the new scope. Extensive coordination also
DLA DESC2103 Bulk Storage Tanks PH1  |Yokota AB Japan 2020 $50,000 2020 $50,000 . o
NDAA, P.L. 116-92 became necessary to de-conflict construction issues
with a separate Air Force project that will be
constructed adjacent to this project. These re-design
efforts along with major design and coordination issues
significantly extended the design schedule.
Croughton . Project deferred to fund border barrier military
. . . . Section 2401 FY 2017 . . . .
DoDEA EU00101 Elem/Middle/High School [Croughton RAF United Kingdom 2017 $71,424 2017 $71,424 construction pursuant to section 2808 of title 10, United

Replacement

NDAA, P.L. 114-328

States Code.




Spangdahlem Elementary

Section 2401 FY 2018

Project deferred to fund border barrier military

DoDEA EU00116 Spangdahlem AB Germany 2018 $79,141 2018 $79,141 construction pursuant to section 2808 of title 10, United
School Replacement NDAA, P.L. 115-91
States Code.
Robinson Barracks Elem Section 2401 FY 2018 Project deferred to fund border barrier military
DoDEA EU00070 " [Stuttgart Germany 2018 $46,609 2018 $46,609 construction pursuant to section 2808 of title 10, United
School Replacement NDAA, P.L. 115-91
States Code.
Project deferred to fund border barri ilit
Ramey Unit School . . Section 2401 FY 2018 rolec ? erredtotundbor ?r arner m|-| ary .
DoDEA AMO00049 Punta Borinquen Puerto Rico 2018 $61,071 2018 $61,071 construction pursuant to section 2808 of title 10, United
Replacement NDAA, P.L. 115-91
States Code.
Project deferred to fund border barri ilit
Europe West District . . Section 2401 FY 2019 rolec ? erredtotundbor ?r arner m|-| ary .
DoDEA EU00174 . , . Chievres AB Belgium 2019 $14,305 2019 $14,305 construction pursuant to section 2808 of title 10, United
Superintendent's Office NDAA, P.L. 115-232
States Code.
Clav Kaserne Elementar Section 2401 EY 2019 Project deferred to fund border barrier military
DoDEA EU00112 ¥ y Wiesbaden Germany 2019 $56,048 2019 $56,048 construction pursuant to section 2808 of title 10, United
School NDAA, P.L. 115-232
States Code.
Bechtel Elementar Section 2401 EY 2019 Project deferred to fund border barrier military
DoDEA PA00106 ¥ Camp Mctureous Japan 2019 $94,851 2019 $94,851 construction pursuant to section 2808 of title 10, United
School NDAA, P.L. 115-232
States Code.
. Project deferred to fund border barrier military
L . Section 2401 FY 2019 . . . .
DoDEA PA00109 Kinnick High School Inc 1 |Yokosuka Japan 2019 NDAA P.L 115-232 $170,386 2019 $40,000 construction pursuant to section 2808 of title 10, United
T States Code.
Pacific East District Section 2401 FY 2020 Project d(?ferred to fund bordfer barrier m||_|tary _
DoDEA PA00175 . , . Yokota AB Japan 2020 $20,106 2020 $20,106 construction pursuant to section 2808 of title 10, United
Superintendent's Office NDAA, P.L. 116-92
States Code.
. Project deferred to fund border barrier military
- . FY 2019 NDAA, Public i ) . )
MDA MDA #679 Missile Field #1 Expansion [Fort Greely Alaska 2019 Law 115-232 $8,000 2019 $8,000 construction pursuant to section 2808 of title 10, United
States Code.
NAVY-COMMERCIAL TIE- Section 2201 FY 2018 Project d(?ferred to fund bordfer barrier m||_|tary _
NAVY 661 NAVBASE GUAM GUAM 2018 $37,180 2018 $37,180 construction pursuant to section 2808 of title 10, United
IN HARDENING NDAA, P.L. 115-91
States Code.
Project deferred to fund border barri ilit
FLEET MAINTENANCE | NAVSUPPACT Section 2201 FY 2019 roject deterred to fund border barner miitary
NAVY 992 BAHRAIN 2019 $26,304 2019 $26,340 construction pursuant to section 2808 of title 10, United
FACILITY & TOC BAHRAIN NDAA, P.L. 115-232

States Code.




SHIPS MAINTENANCE

NAVAL SUPPORT

Section 2201 FY 2019

Project deferred to fund border barrier military

NAVY 256 VIRGINIA 2019 $26,120 2019 $26,120 construction pursuant to section 2808 of title 10, United
FACILITY STATION NRFK NSY NDAA, P.L. 115-232
States Code.
EDI: MARATHI LOGISTICS | NAVSUPPACT SOUDA Section 2902 FY 2019 Project deferred to fund border barrier military
NAVY 144 GREECE 2019 $6,200 2019 $6,200 construction pursuant to section 2808 of title 10, United
SUPPORT CENTER BAY GR NDAA, P.L. 115-232
States Code.
EDI: JOINT MOBILITY NAVSUPPACT SOUDA Section 2902 FY 2019 Project deferred to fund border barrier military
NAVY 903 GREECE 2019 $41,650 2019 $41,650 construction pursuant to section 2808 of title 10, United
PROCESSING CENTER BAY GR NDAA, P.L. 115-232
States Code.
EDI: PORT OPERATION Section 2902 FY 2019 Project d(?ferred to fund bordfer barrier m||_|tary _
NAVY 811 NAVSTA ROTA SP SPAIN 2019 $21,590 2019 $21,590 construction pursuant to section 2808 of title 10, United
FACILITIES NDAA, P.L. 115-232
States Code.
. Project deferred to fund border barrier military
Section 2902 FY 2019 . . . .
NAVY 118 EDI: P-8A TAXIWAY NAS SIGONELLA IT ITALY 2019 NDAA P.L 115-232 $66,050 2019 $66,050 construction pursuant to section 2808 of title 10, United
T States Code.
W/H REVITALIZATION - Section 2203 FY 2020 S h due to Unified Facilities Criteria (UFC
NAVY 2001 / NAVSTA ROTA SP SPAIN 2020 ection $15,140 2020 §15,140 | °cOPe changes due to Unified Facilities Criteria (UFC)
LAS PALMERAS PH V NDAA, P. L. 116-92 changes and Phase IV contract award.
MH60 CORROSION
Section 2203 FY 2020 Delayed start because project is on the Unfunded
NAVY 1035 CONTROL AND PAINT NAVSTA NORFOLK VA VIRGINIA 2020 $60,000 2020 $42,329 o
NDAA, P. L. 116-92 Priority List (UPL).
FACILITY
AIR TRAFFIC CONTROL NAVAL AIR STATION Section 2203 FY 2020 Additional design time requirement due to scope
NAVY 152 MARYLAND 2020 $15,000 2020 $15,000 .
TOWER (WOLF) PAX RIVER NDAA, P. L. 116-92 increase.
EDI: SMALL CRAET Section 2902 FY 2020 Project deferred to fund border barrier military
NAVY 785 : NAVSTA ROTA SP SPAIN 2020 $12,770 2020 $12,770 construction pursuant to section 2808 of title 10, United
BERTHING FACILITY NDAA, P. L. 116-92
States Code.
EDI: JOINT MOBILITY Section 2902 FY 2020 Project deferred to fund border barrier military
NAVY 695 ) NAVSTA ROTA SP SPAIN 2020 $46,840 2020 $46,840 construction pursuant to section 2808 of title 10, United
CENTER NDAA, P. L. 116-92
States Code.
EDI: IN-TRANSIT Section 2902 FY 2020 Project d(?ferred to fund bordfer barrier m||_|tary _
NAVY 716 NAVSTA ROTA SP SPAIN 2020 $9,960 2020 $9,960 construction pursuant to section 2808 of title 10, United
MUNITIONS FACILITY NDAA, P. L. 116-92
States Code.
ELECTRICAL SYSTEM NAVSUPPACT Section 2902 FY 2020 Project deferred to fund border barrier military
NAVY 974 BAHRAIN 2020 $53,360 2020 $53,360 construction pursuant to section 2808 of title 10, United
UPGRADE BAHRAIN NDAA, P. L. 116-92

States Code.




Spend plan (dated Jan
24, 2020) per Division

Projected for 4th quarter FY21, while originally planned
for FY21 award, delay due to volume of recovery effort

MOTOR ASSEMBLY
NAVY 1921 COMPOUND NAWS CHINA LAKE CALIFORNIA 2020 F, Title V FY 2020 $51,880 2020 $51,880 at China Lake". The 4th quarter FY21 is consistent with
appropriations bill, P. Deputy Assistant Secretary of the Navy (DASN)
L. 116-94 testimony.
Spend plan (dated Jan Projected for 4th quarter FY21, while originally planned
24, 2020) per Division for FY21 award, delay due to volume of recovery effort
CAST PROPELLANT MIX . . . . .
NAVY 1917 BUILDING NAWS CHINA LAKE CALIFORNIA 2020 F, Title V FY 2020 $56,030 2020 $56,030 at China Lake". The 4th quarter FY21 is consistent with
appropriations bill, P. Deputy Assistant Secretary of the Navy (DASN)
L. 116-94 testimony.
Spend plan (dated Jan Projected for 4th quarter FY21, while originally planned
WARHEAD CASING 24, 2020) per Division for FY21 award, delay due to volume of recovery effort
NAVY 1920 OPERATIONS NAWS CHINA LAKE CALIFORNIA 2020 F, Title V FY 2020 $23,520 2020 $23,520 at China Lake". The 4th quarter FY21 is consistent with
appropriations bill, P. Deputy Assistant Secretary of the Navy (DASN)
L.116-94 testimony.
. Project deferred to fund border barrier military
. Section 2401 FY 2017 . . . .
SOCOM AFSOC103021 [SOF Maintenance Hangar |Kadena AB Japan 2017 NDAA P.L 114-328 $42,823 $2,017 $42,823 construction pursuant to section 2808 of title 10, United
T States Code.
Project deferred to fund border barri ilit
Operations and Section 2401 FY 2017 rojec ? erredtofundbor ?r arrier m|-| ary .
SOCOM AFSOC103008 - Yokota AB Japan 2017 $26,710 $2,017 $26,710 construction pursuant to section 2808 of title 10, United
Warehouse Facilities NDAA, P.L. 114-328
States Code.
_ Section 2401 FY 2018 Project d(?ferred to fund bordfer barrier m||_|tary _
SOCOM AFSOC103021 [SOF Maintenance Hangar |Kadena AB Japan 2018 NDAA P.L 115-91 $3,972 $2,018 $3,972 construction pursuant to section 2808 of title 10, United
T States Code.
Oberations and Section 2401 FY 2018 Project deferred to fund border barrier military
SOCOM AFSOC103008 P . Yokota AB Japan 2018 $8,590 $2,018 $8,590 construction pursuant to section 2808 of title 10, United
Warehouse Facilities NDAA, P.L. 115-91
States Code.
(1) Original site was determined to not be viable due to
high cost of foundations and unforeseen wetlands, high
water table, and poor soils. (2) Due to the pandemic,
SOF Maintenance and Humphreys Engineer L Section 2401 FY 2019 P (2) i .
SOCOM 86025 Virginia 2019 $20,257 2019 $20,257 geotech team was unable to work normal hours, design

Supply Facility

Center

NDAA, P.L. 115-232

reviews and other admin actions became much more
difficult due to reduced manning at the unit and
installation.




SOF Combined Squadron

Section 2401 FY 2020

Sequencing effort. This is a follow on project to the FY18
FTFA163001 Sim project that was delayed due to above

SOCOM FTFA163002 . » Duke Field Florida 2020 $16,500 2020 $16,500 . .
Operations Facility NDAA, P.L. 116-92 threshold reprogramming (ATR) action. Scheduled for
award in mid-July 2021.
N N 3 . . Section 2401 FY 2019 Project d(?ferred to fund bordfer barrier m||_|tary _
SOCOM EEI19001S EDI: SOF Training Facility |Unspecified Estonia Estonia FY 2019 NDAA P.L 115-232 $9,600 2019 $9,600 construction pursuant to section 2808 of title 10, United
T States Code.
EDI: SOF Operations Section 2401 FY 2019 Project deferred to fund border barrier military
SOCOM EEI19002S . P Unspecified Estonia Estonia FY 2019 $6,100 2019 $6,100 construction pursuant to section 2808 of title 10, United
Facility NDAA, P.L. 115-232
States Code.
SOF Joint Parachute Section 2401 FY 2019 Project deferred to fund border barrier military
SOCOM 91977 L. . Baumholder Germany FY 2019 $11,504 2019 $11,504 construction pursuant to section 2808 of title 10, United
Rigging Facility NDAA, P.L. 115-232
States Code.
HDQTRS 4TH MARDIV Section 2603 FY 2017
usmc 881 RESERVE CENTER ANNEX Q LOUISIANA 2017 $8,414 2017 $8,414 Bid bust. Project in reprogramming.
NEW ORLEANS NDAA, P.L. 114-328
US NAVSUPACT Section 2201 FY 2018 Project deferred to fund border barrier military
usmc 103 WATER WELL FIELD GUAM 2018 $56,088 2018 $56,088 construction pursuant to section 2808 of title 10, United
ANDERSEN GUAM NDAA, P.L. 115-91
States Code.
WATER TREATMENT MCB CAMP LEJEUNE Section 2201 FY 2018
usmc 1043 PLANT REPLACEMENT NORTH CAROLINA 2018 $65,784 2018 $65,784 Bid bust. Reworking Request for Proposal (RFP).
NC NDAA, P.L. 115-91
HADNOT PT
WHOLEHOUSE
REVITALIZATION NORTH Section 2203 FY 2018 Delayed tion due to late design directive i
USMC 1702 MCAS IWAKUNI JA JAPAN 2018 ection $9,377 2018 $9,377 elayed execution due fo 1ate design directive issuance
SIDE TOWNHOUSE PHASE NDAA, P.L. 115-91 and changed acquisition strategy.
3
EARTH COVERED US NAVSUPACT Section 2201 FY 2019 Project deferred to fund border barrier military
usmc 290 GUAM 2019 $52,270 2019 $52,270 construction pursuant to section 2808 of title 10, United
MAGAZINES ANDERSEN GUAM NDAA, P.L. 115-232
States Code.
MARFOREUR HQ . Project deferred to fund border barrier military
Section 2201 FY 2019 . . . .
Usmc 001 MODERNIZATION AND Panzer Kaserne Germany 2019 NDAA P.L 115-232 $43,950 2019 $43,950 construction pursuant to section 2808 of title 10, United
EXPANSION T States Code.
MACHINE GUN RANGE - | US NAVSUPACT Section 2201 FY 2019 Project deferred to fund border barrier military
usmc 735 GUAM 2019 $141,287 2019 $50,000 construction pursuant to section 2808 of title 10, United

INC1

ANDERSEN GUAM

NDAA, P.L. 115-232

States Code.




2ND RADIO BN COMPLEX,

MCB CAMP LEJEUNE

Section 2201 FY 2019

Project deferred to fund border barrier military

usmc 1458 NORTH CAROLINA 2019 $51,300 2019 $25,650 construction pursuant to section 2808 of title 10, United
PHASE 2-INC 1 NC NDAA, P.L. 115-232
States Code.
RECYCLING/ HAZARDOUS Section 2201 FY 2019 . .
usmc 487 MCAS BEAUFORT SC SOUTH CAROLINA 2019 $9,517 2019 $9,517 Bid bust. Reworking Request for Proposal (RFP).
WASTE FACILITY NDAA, P.L. 115-232
MACHINE GUN RANGE US NAVSUPACT Section 2201 FY 2019 First increment is a 10 USC 2808 previously deferred
usmc 735A GUAM 2019 $141,287 2020 $91,287 )
(INC) ANDERSEN GUAM NDAA, P.L. 115-232 project.
2ND RADIO BN COMPLEX, | MCB CAMP LEJEUNE Section 2201 FY 2019 First increment is a 10 USC 2808 previously deferred
usmc 1458A NORTH CAROLINA 2019 $51,300 2020 $25,650 )
PHASE 2 (INC) NC NDAA, P.L. 115-232 project.
Section 2201 FY 2019 . . .
usmc 457 CRYOGENICS FACILITY MCAS BEAUFORT SC SOUTH CAROLINA 2019 NDAA P.L 115-232 $6,300 2019 $6,300 Bid bust, working on reprogramming.
WHOLEHOUSE Section 2203 FY 2019 Delayed execution due to late design directive issuance
irecti
usmMmc 1901 REVITALIZATION MIDRISE | MCAS IWAKUNI JA JAPAN 2019 $16,638 2019 $16,638 4 . &
657 NDAA, P.L. 115-232 and changed acquisition strategy.
Spend plan (dated Oct
LAUREL BAY FIRE 19, 2018) per section Project deferred to fund border barrier military
Usmc 458 STATION MCAS BEAUFORT SC SOUTH CAROLINA 2019 132, Title |, Division C, $10,750 2019 $10,750 construction pursuant to section 2808 of title 10, United
FY 2019 appropriation States Code.
act, P. L. 115-244
ATC TOWER & AIRFIELD | MCAS CHERRY POINT Section 2201 FY 2020
usmc 228 NORTH CAROLINA 2020 $61,340 2020 $61,340 Bid bust. Reworking Request for Proposal (RFP).
OPERATIONS NC NDAA, P.L. 116-92
RANGE SAFETY . .
IMPROVEMENTS & MCRD PARRIS ISLAND Section 2201 FY 2020 Operational requirement only one range be placed
usmc 405 SOUTH CAROLINA 2020 $37,200 2020 $37,200 under construction, Phase 3 cannot start until Phase 2
MODERNIZATION PH 3 SC NDAA, P.L. 116-92 o
range construction is complete.
CHOSIN RANGE
Section 2401 FY2020
NDAA, P.L. 116-92; . . . . .
Modification of Re-design required due to value engineering change in
WHS 91531 Backup Generator Pentagon Virginia/USA 2020 $8,670 2020 $8,670 the technical solution. Change also required a

Authority - Section
2401 FY2021 NDAA,
P.L.116-283

Modification of Authority.




